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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended March 31, 2011. Pursuant to the
FCC’s Reconfiguration Orders, the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program in non-border areas generally consists of two broad
stages of activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and
the relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2.
There are two phases of reconfiguration for each of these stages — the planning and negotiation
phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and
Sprint Nextel and the implementation phase that consists of the physical retuning of the radio
system. The Canadian border reconfiguration is also occurring in two stages: Stage 1 is non-
Public Safety and Stage 2 is Public Safety. The exact frequencies being reconfigured vary in
each FCC-defined Canadian Border Region.

Reconfiguration of Non-Border Stage 2 Licensees

With 99 percent of the FRAs for non-border Stage 2 (NPSPAC and Expansion Band)
licensees submitted to the TA, the main activities for these licensees are occurring in the
implementation phase.  Non-border Stage 2 licensees retuned, reflashed, or replaced
approximately 45,000 radios (first touches) in the first quarter, raising the total number to
approximately 1,214,000 radios as of March 31, 2011. Physical retuning was complete for 64
percent of non-border Stage 2 FRAs as of March 31, 2011. During the first quarter, the TA
conducted Implementation Planning Sessions in NPSPAC Region 16: Kansas and Region 42:
Virginia (Richmond area). In April 2011, the TA conducted an Implementation Planning
Session for licensees in NPSPAC Region 28: Eastern Pennsylvania (east of Harrisburg, southern
New Jersey and Delaware) and Region 20: District of Columbia, Maryland, and Northern
Virginia (Maryland Eastern Shore area). At these sessions, the TA worked with licensees,
vendors, and Sprint Nextel to develop a consolidated implementation schedule for the region that
identifies key milestones and dependencies associated with reconfiguration implementation
activities, which enables licensees to proceed with implementation.

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order”); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120
(2004), amended by Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order™); Second Report
and Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008); Third
Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and
Order”); Fourth Report and Order, 26 FCC Rcd 1937 (2011) (collectively “Reconfiguration Orders”).

% See 47 C.F.R. § 90.676(b)(3).
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Non-border licensees with executed FRAs that did not complete the physical
reconfiguration of their systems by March 31, 2011 were required to request additional time
from the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) by filing a
supplemental request for waiver of the rebanding completion deadline.® Licensees filed 233
supplemental requests for waiver with the PSHSB during the first quarter of 2011.

Licensees that have completed physical retuning must complete all closing process
activities required in their FRAs and outlined in the TA’s published guidance.* The completion
of the closing process is lagging behind licensees’ completion of implementation. While
physical retuning was complete for 64 percent of non-border Stage 2 FRAs, FRA Completion
Certifications were submitted to the TA for 34 percent of those FRAs as of March 31, 2011. The
closing process has taken an average of 11.3 months to complete following the completion of
physical retuning. The TA encourages licensees and Sprint Nextel to focus on and expeditiously
complete closing process activities. Licensees and Sprint Nextel should complete Actual Cost
Reconciliation and closing activities in accordance with the timeframes established in the Actual
Cost Reconciliation Fact Sheet.> The TA monitors the closing process and will continue to track
a licensee’s reconfiguration until it has completed the closing process and submitted an FRA
Completion Certification.

Reconfiguration of Canadian Border Region Licensees

FRA negotiations for Canadian border Stage 1 (Business, Industrial and Land
Transportation (“B/ILT”) and Specialized Mobile Radio (“SMR”)) licensees are nearly complete
with 99 percent of the anticipated FRAs submitted to the TA. As of March 31, 2011, physical
retuning was complete for 73 percent of Canadian border Stage 1 FRAs.

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees continued
to move forward with planning, negotiation, and implementation activities in the first quarter.
As of March 31, 2011, 80 percent of the FRASs anticipated for Canadian border Stage 2 licensees
were submitted to the TA. Most of the remaining licensees without an FRA have negotiated a
Planning Funding Agreement (“PFA”) and are engaged in planning activities or FRA
negotiations. With regard to implementation, physical retuning was complete for 27 percent of
Canadian border Stage 2 FRAs as of March 31, 2011.

Some Canadian border Stages 1 and 2 licensees have completed FRA negotiations and
submitted an FRA to the TA, but the TA has not yet approved the FRA pending resolution of
frequency conflicts with Canadian stations. These licensees have been unable to proceed with
implementation activities. Although the frequency conflicts remain unresolved, the TA provided
limited approval of these FRAs in May 2011 to enable these licensees to move forward with

® See Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the June 26, 2008
Rebanding Deadline, Order, 25 FCC Rcd 17776 (2010) (“December 2010 Waiver Order™).

* Closing process activities include modification of FCC licenses, reconciliation of all loaned, replaced, and
replacement equipment, Actual Cost Reconciliation, and the preparation, execution, and delivery of the closing
documents, including an FRA Completion Certification.

® The Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact Sheet.pdf.
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certain implementation activities. The TA granted its approval for licensees to commence
subscriber equipment work, including the purchasing, replacing, and reprogramming of
subscriber units, and certain infrastructure equipment work, such as antennae replacement or
tower reinforcement. However, licensees may not proceed with the licensing or operation of
their new frequencies until resolution of the issues with Canadian stations and subsequent notices
from the TA.

Canadian border licensees were required to complete reconfiguration by April 14, 2011.
Licensees that did not complete physical reconfiguration by that date were required to file a
request for waiver of that deadline with the PSHSB by May 31, 2011, except for certain licensees
for whom the requirement is tolled.° On April 8, 2011, the PSHSB issued a Public Notice in
which it established procedures and provided guidance for Canadian Border Region licensees to
submit requests for waiver of the April 14, 2011 rebanding deadline. Licensees that have not
executed an FRA were required to file an interim waiver request that states when they anticipate
signing an FRA. Licensees with an executed FRA were required to file a request for waiver and
a proposed timetable for completion of reconfiguration. The PSHSB recommended that
licensees use the TA’s Request for Waiver templates in preparing their requests for waiver.” In
addition, the PSHSB extended the filing freeze on non-rebanding-related applications in the
Canadian Border Regions until April 14, 2012.

Reconfiguration of Puerto Rico Licensees

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and will end on March 19, 2012. If a Puerto Rico licensee that must be
reconfigured from 816.5-821/861.5-866 MHz and Sprint Nextel did not negotiate and submit to
the TA an FRA by December 20, 2010, the parties entered the mediation process. The mediation
period began on December 21, 2010 and lasted 30 working days, until February 3, 2011. During
the mediation process, the licensee and Sprint Nextel must identify specific issues in dispute,
state their positions with respect to those issues, and work towards reaching an agreement with
the assistance of a TA Mediator. Of the 7 FRAs expected for such licensees, 5 licensees had an
FRA submitted to the TA or had reached agreement with Sprint Nextel but had not yet executed
an FRA as of March 31, 2011.

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRASs to the
TA. In May 2011, the TA conducted an Implementation Planning Session for Puerto Rico
NPSPAC licensees and worked with licensees, vendors, and Sprint Nextel to develop a
consolidated implementation schedule for the region, enabling licensees to proceed with
implementation.

® See “Public Safety and Homeland Security Bureau Provides Guidance for Submission of Requests for Waiver of
the April 14, 2011 Deadline for Completion of 800 MHz Rebanding in Regions Along the U.S.-Canada Border,”
Public Notice, 26 FCC Rcd 5179 (2011) (“CBR Waiver Request Public Notice”).

" The templates are available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.
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Reconfiguration of U.S. Virgin Islands Licensees

In the Fourth Report and Order released on February 18, 2011, the PSHSB adopted a
band plan for the U.S. Virgin Islands (“USVI”) that is identical to the Puerto Rico band plan.?
The PSHSB established a 12-month transition period for completion of rebanding in the USVI,
which began on March 21, 2011 and will end on March 20, 2012. In a companion Public Notice,
the PSHSB provided information about the schedule for reconfiguration in the USVI, including
timelines for planning, negotiation, and implementation.’

A 90-day mandatory negotiation period for USVI licensees that must be reconfigured
from the 816.5-821/861.5-866 MHz portion of the band began on March 21, 2011. Affected
licensees should plan for the reconfiguration of their radio system and prepare a cost estimate.
Licensees should submit a cost estimate to Sprint Nextel as soon as possible, but no later than
June 20, 2011. After a licensee submits a cost estimate, it will negotiate an FRA with Sprint
Nextel. If a licensee and Sprint Nextel did not negotiate and submit to the TA an FRA by the
end of the negotiation period on June 20, 2011, the parties entered a 30-day mediation period.

Certification of Completion of Band Reconfiguration in Hawaii

On February 15, 2011, the TA certified that band reconfiguration is complete in NPSPAC
Region 11: Hawalii pursuant to the requirements in the Report and Order and the FCC’s rules,
which was the first region certified as complete.’® The certification means that all licensees in
the region that were subject to reconfiguration have relocated to their new channels and made all
required modifications to their FCC licenses."* Furthermore, all of the frequencies in all 800
MHz sub-bands (i.e., NPSPAC, Interleaved, Expansion, Guard, and ESMR bands) in the region
that were subject to reconfiguration have been cleared. Licensees in the region still may need to
submit final reconfiguration cost documentation to Sprint Nextel and/or the TA, complete the
Actual Cost Reconciliation process, or close their FRAs in order for them to complete their
individual reconfiguration activities.

® See Fourth Report and Order.

® See “Public Safety and Homeland Security Bureau Announces that the 12-Month Transition Period for 800 MHz
Band Reconfiguration in the United States Virgin Islands (Region 48) will Commence on March 21, 2011,” Public
Notice, 26 FCC Rcd 1948 (2011) (“USVI Public Notice™).

10 See 800 MHz Transition Administrator, LLC, “Certification of Completion of Band Reconfiguration in NPSPAC
Region 11: Hawaii,” WT Docket No. 02-55 (filed Feb. 15, 2011) (“Hawaii Certification™); see Report and Order,
19 FCC Rcd at 15067 § 183 (requiring the TA to “certify that band reconfiguration in a particular NPSPAC region is
complete”); see also 47 C.F.R. § 90.676(b)(6) (requiring the TA to “[n]otify the Commission when band
reconfiguration is complete in each 800 MHz NPSPAC Region and identify which vacant channels are exclusively
available to eligible applicants in the Public Safety or Critical Infrastructure Industry Categories™).

1 icensees that have cleared their old frequencies may not have completed a second (or subsequent) touch of their
subscriber units to remove the pre-rebanding channels.
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Upgrades

Recently, the TA has observed instances in which licensees delay reconfiguration while
considering or pursuing a system upgrade. Some licensees have delayed completing FRA
negotiations or executing their FRAs while evaluating an upgrade. Other licensees with
executed FRAs have delayed their implementation activities while considering an upgrade and
subsequently submitted a Change Notice to modify their FRA to use funds originally intended
for the traditional reconfiguration of their system for an upgrade.

The TA’s upgrade policy requires that licensees satisfy certain criteria in order to upgrade
their system during reconfiguration. Among other things, the policy requires a licensee to
demonstrate to the TA’s satisfaction that the proposed upgrade would not lengthen the licensee’s
implementation schedule past that which it would have been if an upgrade were not implemented.
A full statement of the upgrade policy is available in the TA’s Reconfiguration Handbook.*> A
licensee that unreasonably delays completing FRA negotiations or executing an FRA while
pursuing an upgrade would be unlikely to satisfy the requirement that an upgrade not lengthen its
implementation schedule. In addition, licensees with executed FRAs may not delay
implementation activities while they consider or pursue an upgrade. A licensee with an executed
FRA that puts its implementation activities on hold while pursuing an upgrade and then submits
a Change Notice seeking an upgrade would be unlikely to satisfy the requirement that an upgrade
not lengthen its implementation schedule. The TA reminds all licensees of their obligation to
complete reconfiguration in a timely manner and encourages licensees to avoid actions that delay
their reconfiguration.

Conclusion

In non-border Stage 1 (Channels 1-120 and Southeast ESMR channels), 99 percent of the
FRASs have been negotiated and submitted to the TA, and physical retuning is complete for 98
percent of the FRAs. In non-border Stage 2, physical retuning is complete for 64 percent of
FRAs. While progress is being made in implementation, non-border Stage 2 licensees and Sprint
Nextel need to focus on and expeditiously complete closing process activities. In Canadian
border Stage 1, physical retuning is complete for 73 percent of FRAs. For Canadian border
Stage 2, FRA negotiations are 80 percent complete and physical retuning is complete for 27
percent of FRAs. The 18-month transition period for reconfiguration of Puerto Rico licensees
began on September 20, 2010 and FRA negotiations are proceeding. The 12-month transition
period for reconfiguration of USVI licensees began on March 21, 2011. The band plan for the
U.S.-Mexico border region is still under development.

2 see Reconfiguration Handbook release 4.0 (Jan. 19, 2011), at 81-84, available at
http://www.800TA.org/content/resources/Handbook v4.0.pdf.
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. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between licensees and Sprint Nextel and submitted to the TA; and (2) the number of call signs
included in those FRAsS.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of March 31, 2011
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NN

Number of FRAs

Stage 1 Stage 2
M Total Submitted 913 852

M Total Expected 914 864

e Stage 1: 99 percent of non-border FRAs have been submitted to the TA
e Stage 2: 99 percent of non-border FRAs have been submitted to the TA

3 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.
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Chart 2 shows the number of Canadian Border Region FRAs that have been negotiated
and submitted to the TA for Stage 1 (B/ILT and SMR) licensees and Stage 2 (NPSPAC and non-
NPSPAC Public Safety) licensees.

Chart 2: Canadian Border FRAs Submitted to the TA as of March 31, 2011
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Stage 1 Stage 2

M Total Submitted 74 98
M Total Expected 75 123

e Stage 1: 99 percent of Canadian border FRAs have been submitted to the TA
e Stage 2: 80 percent of Canadian border FRAs have been submitted to the TA

Chart 3 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

4 Sprint Nextel is the data source for the number of expected FRAS.
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Chart 3: Call Signs in Submitted FRAs by Band®
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Chart 3 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 call signs not yet in FRAs reflects
the material number of call signs to be reconfigured that are located in, or affected by, the
Canadian and Mexican border areas. For NPSPAC, the difference is again the border factor
(both Canadian and Mexican), as well as an indication that a number of the outstanding non-
border FRAs are for large systems with multiple call signs.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signs that Sprint Nextel reports as being cleared by licensees.*

Chart 4 depicts the number of non-border FRAs for Stages 1 and 2 licensees for which
Sprint Nextel has reported that physical retuning is complete.

15 Data is based on the FCC’s Universal Licensing System (“ULS”) database. This chart does not include Expansion
Band call signs.

16 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced
system operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.
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Chart 4: Non-border FRAs with Physical Retuning Complete as of March 31, 2011
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With physical retuning complete for 98 percent of non-border Stage 1 FRAs, Channels 1-
120 clearing is nearing completion. Furthermore, 76 percent of the Stage 1 Channels 1-120 site-
specific call signs were reported by Sprint Nextel as being cleared by licensees as of March 31,
2011. The difference between the percentages of call signs and FRAs is attributable to the fact
that the FRA statistics do not include agreements in border areas, while the call sign statistics do
include call signs in border areas.

NPSPAC reconfiguration implementations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1. As of March 31, 2011, the licensees in 64
percent of non-border Stage 2 FRAs had completed their physical retunes and transitioned to
their new channels. Furthermore, 39 percent of Stage 2 call signs were reported by Sprint Nextel
as being cleared by licensees as of March 31, 2011. The difference between the percentages of
call signs and FRAs is attributable to the fact that the FRA statistics do not include agreements in
border areas, while the call sign statistics do include call signs in border areas. The retuning of
base stations to a licensee’s new channel assignments and commencement of system operations
on the new channels is a significant milestone because it means that the main goal of the
reconfiguration process — separating Public Safety and commercial cellular operations — has been
achieved.

Chart 5 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.
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Chart 5: Canadian Border FRAs with Physical Retuning Complete as of March 31, 2011
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Physical retuning was complete for 73 percent of Canadian border Stage 1 FRAS as of
March 31, 2011.

Reconfiguration implementation is proceeding for Canadian border Stage 2 licensees. As
with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2 licensees often
involves complex system designs and interoperability requirements among numerous licensees in
a region and generally requires more time and coordination than is needed for Stage 1
reconfiguration.  Furthermore, certain Stage 1 licensees need to complete their physical
reconfiguration in order to clear replacement channels for NPSPAC licensees. Stage 2 licensees
continue to make progress with their implementation activities. As of March 31, 2011, the
licensees in 27 percent of Canadian border Stage 2 FRAs had completed their physical retunes
and transitioned to their new channels.

B. Recent Developments
1. Requests for Waiver of Rebanding Completion Deadline
a. Non-border licensees

On December 30, 2010, the PSHSB released an Order addressing non-border licensees’
supplemental requests for waiver of the rebanding completion deadline that were filed since
March 2010.%" The PSHSB granted waivers, in whole or in part, to licensees with executed
FRAs. The latest waiver date granted was March 31, 2011. The PSHSB directed licensees with
executed FRAs that did not file a supplemental request for waiver or that filed a waiver request
in which the requested extension date has passed to provide the TA with documentation showing

17 See December 2010 Waiver Order.
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they have completed reconfiguration or to file a supplemental request for waiver by January 31,
2011.

The PSHSB held in abeyance the waiver requests of licensees without executed FRAS
and directed such licensees to take further action. The PSHSB directed licensees that have
submitted a cost estimate, but have not executed an FRA, to either execute an FRA by March 15,
2011 or submit to the TA a report regarding the status of FRA negotiations. The PSHSB
directed licensees without a cost estimate to either submit a cost estimate by February 28, 2011
or provide the TA with a report explaining why they cannot provide a cost estimate, together
with a schedule detailing when they anticipate submitting a cost estimate.

Non-border licensees with executed FRAs that did not complete the physical
reconfiguration of their systems by March 31, 2011 were required to request additional time
from the PSHSB by filing a supplemental request for waiver of the rebanding completion
deadline. Affected licensees filed supplemental requests for waiver with the PSHSB during the
first quarter of 2011 and were supposed to provide copies of the filings to the TA and Sprint
Nextel.*®* During the first quarter, the TA received 233 supplemental requests for waiver from
non-border licensees.

b. Canadian Border Region Licensees

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensees that did not complete physical reconfiguration by that date were required to file
a request for waiver of that deadline with the PSHSB by May 31, 2011.

In an April 8, 2011 Public Notice, the PSHSB established procedures and provided
guidance for Canadian Border Region licensees to submit requests for waiver of the April 14,
2011 deadline.” Licensees that have not executed an FRA were required to file an interim
waiver request that states when they anticipate signing an FRA. Licensees with an executed
FRA were required to file a request for waiver and a proposed timetable for completion of
reconfiguration. Such licensees were required to detail their progress to date and propose
milestone dates for each major reconfiguration step (e.g., subscriber unit deployment,
infrastructure retuning, system cut-over, and post-cutover modifications) that has not been
completed. The PSHSB recommended that licensees use the TA’s Request for Waiver templates
in preparing their requests for waiver.” Licensees should email requests for waiver to the
PSHSB at PSHSB800@fcc.gov. Licensees must provide copies of the requests to the TA at
Waivers@800TA.org and to Sprint Nextel at 800MHZ@sprint.com.

18 The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.

19 CBR Waiver Request Public Notice.

% The templates are available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.
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2. U.S. Virgin Islands

In the Fourth Report and Order released on February 18, 2011, the PSHSB adopted a
band plan for the U.S. Virgin Islands that is identical to the Puerto Rico band plan.?* The
PSHSB established a 12-month transition period for completion of rebanding in the USVI, which
began on March 21, 2011 and will end on March 20, 2012. In a companion Public Notice, the
PSHSB provided information about the schedule for reconfiguration in the USVI, including
timelines for planning, negotiation, and implementation.?

Noting that Channels 1-120 have been cleared of incumbent site-specific licensees and
that there are no NPSPAC licensees to retune in the USVI, the PSHSB stated that all that remains
is the retuning of a small number of high-site incumbent licensees out of the ESMR band and
reconfiguration of Economic Area (“EA”) licensees. In August 2010, the TA mailed Frequency
Proposal Reports (“FPRs”) to the USVI licensees that have site-specific licenses with
frequencies in the 816.5-821/861.5-866 MHz portion of the band that would be subject to
reconfiguration pursuant to the band plan proposed in the Third Report and Order and Third
Further Notice of Proposed Rulemaking.? The TA sent the FPRs to facilitate licensee
preparation of cost estimates and the commencement of FRA negotiations. The TA and the
PSHSB previously encouraged such licensees to develop cost estimates and begin FRA
negotiations at the same time as Puerto Rico licensees.?*

For USVI licensees that have not completed FRA negotiations, the PSHSB established a
90-day mandatory negotiation period to complete planning and negotiations, which began on
March 21, 2011. Affected licensees should plan for the reconfiguration of their radio system and
prepare a cost estimate. Licensees should submit a cost estimate to Sprint Nextel as soon as
possible, but no later than June 20, 2011. After a licensee submits a cost estimate, it will
negotiate an FRA with Sprint Nextel. If a licensee and Sprint Nextel did not negotiate and
submit to the TA an FRA by the end of the negotiation period on June 20, 2011, the parties
entered a 30-day mediation period. The PSHSB required high-site licensees clearing the ESMR
band to complete reconfiguration by September 20, 2011 and all USVI licensees to complete
reconfiguration by March 20, 2012.

2 see Fourth Report and Order.
22 See USVI Public Notice.

2 The FPRs were based upon the proposed band plan for the USVI, and the TA noted that they were subject to
change and were contingent upon FCC’s adoption of a final band plan for USVI. As the final band plan for the
USVI that the PSHSB adopted in the Fourth Report and Order is the same as the proposed band plan, the
contingency has been removed and the proposed replacement frequencies in the FPRs sent in August 2010 remain
the same.

2 See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010) (“Implementation Timetable™); “Public
Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz Band
Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC Rcd
13110, 13113 (2010) (“Puerto Rico Public Notice™).
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3. Certification of Completion of Band Reconfiguration in Hawaii

In the Report and Order, the FCC required the TA to “certify that band reconfiguration in
a particular NPSPAC region is complete.”® On February 15, 2011, the TA certified that band
reconfiguration is complete in NPSPAC Region 11: Hawaii in a filing with the FCC.%*® This was
the first NPSPAC region that the TA certified as complete. The certification means that all
licensees in the region that were subject to reconfiguration have relocated to their new channels
and modified their FCC licenses to delete their old frequencies or cancelled their licenses.?” This
also includes modifications to Sprint Nextel’s network and licenses to cease operations below the
ESMR band and modify or cancel all relevant licenses to remove any authority to operate below
the ESMR band. Furthermore, all of the frequencies in all 800 MHz sub-bands (i.e., NPSPAC,
Interleaved, Expansion, Guard, and ESMR bands) in the region that were subject to
reconfiguration have been cleared. Licensees in the region still may need to submit final
reconfiguration cost documentation to Sprint Nextel and/or the TA, complete the Actual Cost
Reconciliation process, or close their FRAs in order for them to complete their individual
reconfiguration activities.

4, Vacated Interleaved Band Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.”® Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.%° Based on additional clearing of channels in the old NPSPAC
band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety
licensees starting on December 2, 2009 and additional channels were made available on
December 16, 2010.%°

The FCC’s October 2008 Interleaved Order also required Sprint Nextel to relinquish all
of its non-border spectrum in the interleaved band (809-815/854-860 MHz) by March 31, 2010.

%% Report and Order, 19 FCC Rcd at 15067  183.
% See Hawaii Certification.

%" Licensees that have cleared their old frequencies may not have completed a second (or subsequent) touch of their
subscriber units to remove the pre-rebanding channels.

%8 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 { 18 (2008) (“October 2008
Interleaved Order™).

2 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).

% gee “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010).
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Sprint Nextel filed a request for waiver,* and the PSHSB, in a March 31, 2010 Order, extended
the deadline for Sprint Nextel to vacate the interleaved band until March 31, 2011 in the 21
regions for which Sprint Nextel sought relief.** The PSHSB also required Sprint Nextel to
relinquish “Stage 2” channels (809.5-810.5/854.5-855.5 MHz) in the 21 regions “on an
acceleratggl basis, by lowering the threshold for Stage 2 clearing from 25 percent to 10
percent.”

On February 11, 2011, Sprint Nextel filed a request for waiver seeking an extension of
the deadline to vacate the interleaved band until March 31, 2012 in nine NPSPAC regions.*
Sprint Nextel proposed to relinquish additional interleaved channels in those nine regions in
accordance with the thresholds for staged interleaved spectrum clearing set forth in the FCC’s
orders. In a March 31, 2011 Order, the PSHSB granted Sprint Nextel’s request for waiver and
extended the deadline for Sprint Nextel to vacate the interleaved band until March 31, 2012 in
the nine regions for which Sprint Nextel sought further relief.®

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in certain regions, Sprint Nextel will vacate additional
interleaved band spectrum in those regions. The TA is monitoring the clearing of channels in the
old NPSPAC band. During the first quarter, 11 NPSPAC regions showed increased clearing,
with three advancing to a higher stage.*® An additional 12 regions reached Stage 5 with the
expiration of Sprint Nextel’s waiver for those regions on March 31, 2011.*” Map 1 contains
information about the status of clearing of channels in the old NPSPAC band in each region.

%1 On January 27, 2010, Sprint Nextel filed a request for waiver of the March 31, 2010 deadline in 21 NPSPAC
regions and proposed to relinquish additional interleaved channels in those regions in accordance with the thresholds
for staged interleaved spectrum clearing set forth in the FCC’s October 2008 Interleaved Order. See Letter from
Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55
(filed Jan. 27, 2010).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order™).

¥1d. at 3274 1 14.

% See Letter from Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT
Docket No. 02-55 (filed Feb. 11, 2011).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order™).

% The three NPSPAC regions achieving a higher stage through clearing are Region 25: Montana (from Stage 5 to 6);
Region 30: Eastern Upstate New York (from Stage 1 to 4); and Region 55: Western Upstate New York (from Stage
3to5).

" The NPSPAC regions set to Stage 5 by virtue of the waiver expiring are Region 14: Indiana; Region 16: Kansas;
Region 19: New England; Region 27: Nevada; Region 28: Eastern Pennsylvania (east of Harrisburg, southern New
Jersey, and Delaware); Region 31: North Carolina; Region 34: Oklahoma; Region 36: Western Pennsylvania;
Region 37: South Carolina; Region 39: Tennessee; Region 42: Virginia; and Region 49: Texas - Central (Austin
Area). Of these, Regions 14, 19, 27, and 42 also had increased actual clearing.
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Map 1: NPSPAC Clearing Progress as of March 31, 20110

NPSPAC Clearing Stages, By NPSPAC Region
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Additional information is available in Appendix 2.

5. U.S.-Mexico Border Region

The band plan for the U.S.-Mexico border region is still under development. Rebanding
of Wave 4 licensees in the U.S.-Mexico border region is affected by ongoing international
discussions with Mexico. Accordingly, the PSHSB issued a Public Notice on March 31, 2011,
modifying the schedule for non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-
Mexico border region.*® The PSHSB extended the negotiation period until July 1, 2011 and
postponed the start of the mediation period until July 5, 2011 for such licensees. The PSHSB

* The percentages upon which the stages noted in the map are calculated were modified by the FCC’s March 31,
2010 Interleaved Order and the data in the map reflects the new percentages and stages. Pursuant to that Order and
the FCC’s March 31, 2011 Interleaved Order, certain NPSPAC Regions were set to Stage 5 without regard to the
percentage of clearing.

% See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 26 FCC Rcd
4999 (2011).
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also extended the filing freeze on new applications in the U.S.-Mexico border region until
August 15, 2011. Extending the negotiation period for these licensees is expected to alleviate
administrative burdens on licensees, avoid unnecessary rebanding expenditures, and provide
additional time for resolution of border issues and issuance of frequency designations by the TA.
The extension of negotiations and the application freeze does not apply to Wave 4 licensees
along the U.S.-Mexico border that have received proposed replacement frequencies from the TA.

During the extended negotiation period, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.** If planning funding is required, licensees should submit a Request for Planning Funding
(“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF
prior to receiving replacement frequencies. As of March 31, 2011, 14 PFAs, with a total contract
value, including amendments, of $6.1 million, were approved by the TA for licensees in or
adjacent to the Mexican border region. In addition, as of March 31, 2011, the TA had approved
Subscriber Equipment Deployment (“SED”) agreements and FRAs with a total contract value,
includizllg amendments, of $10.8 million for licensees in or adjacent to the Mexican border
region.

0 See id.

*! The agreements do not include frequency-dependent activities.

16



T} ransition Quarterly Progress Report
L Acministrator for the Quarter Ended March 31, 2011
II.  QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequencies in
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements with Sprint Nextel. As of March 31, 2011, 54 PFAs,
with a total contract value, including amendments, of $7.7 million, were approved by the TA for
non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
March 31, 2011, 913 FRASs (99 percent) have been submitted to the TA out of the 914 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 913 FRAs with a contract
value, including amendments, totaling $82.4 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees.

In Stage 1, there were no mediation dockets (or “cases”) pending as of March 31, 2011.

b. Reconfiguration Implementation

As of March 31, 2011, Sprint Nextel reported that physical retuning is complete for 897
non-border Stage 1 FRAs out of the 914 FRAs anticipated for Stage 1, which is 98 percent of
non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of March 31, 2011, 76 percent (unchanged since December 31, 2010) of the Stage 1
Channels 1-120 site-specific call signs were reported by Sprint Nextel as being cleared by
licensees. The difference between the percentages of call signs and FRAs is due to the FRA
statistics not including agreements in border areas, while the call sign statistics do include call
signs in border areas, with the majority of outstanding call signs being in the border areas as
shown in Map 2. As of March 31, 2011, there were 40 NPSPAC regions in which 100 percent of
the Channels 1-120 call signs were cleared.
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Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progress in all areas of the country outside the areas affected by international
borders.

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
March 31, 2011*
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2. Stage 2 (NPSPAC and Expansion Band)

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of March 31, 2011, 432 PFAs, with a total contract value, including amendments, of $77.7
million, were approved by the TA for non-border Stage 2 licensees.

*2 The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.
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During the first quarter of 2011, parties completed negotiations on and submitted to the
TA an additional 6 Stage 2 FRAs. As shown in Table 1, as of March 31, 2011, 852 FRAs (99
percent) have been submitted to the TA out of the 864 FRAS anticipated for non-border Stage 2
licensees. The TA has approved 850 FRAs with a contract value, including amendments,
totaling $735.8 million.

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of March 31, 2011 (milestones achieved by number of FRASs)*
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Reconfiguration Implementation
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Wave 1 355 350 350 99% 226 64% 132 132 37%
Wave 2 226 225 225 99% 154 68% 92 92 41%
Wave 3 237 231 229 97% 139 59% 50 48 20%
Wave 4 46 46 46 100% 32 70% 19 17 37%
Total 864 852 850 98% 551 64% 293 289 33%

* This table does not include any estimate of FRAs that will include call signs in or affected by the FCC-defined
border areas.

The remaining licensees without FRAs are: (1) in the planning process, in which they are
conducting planning activities pursuant to a PFA and working on preparing a cost estimate for
their reconfiguration; (2) in the process of negotiating an FRA with Sprint Nextel; or (3) the
subject of Recommended Resolutions pending before the FCC for de novo review. Many of
these licensees have reached verbal agreement on, but have not yet executed, an FRA.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

*% Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAs noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRAS reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Expansion Band)
as of March 31, 2011 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2227 1996 1966 90% 1374 62% 490 488 22%
Wave 2 949 932 932 98% 423 45% 170 170 18%
Wave 3 1233 1132 1129 92% 470 38% 90 87 7%
Wave 4 1933 1102 1094 57% 195 10% 117 112 6%
Total 6342 5162 5151 81% 2462 39% 867 857 14%

* Includes call signs in the FCC-defined international border areas.
Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of March 31, 2011, approximately 99 percent of the FRAs expected for
Wave 1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of March 31,
2011, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 330 mediation dockets
had been resolved (an increase from 328 resolved as of December 31, 2010). The licensees in
three mediations had negotiated PFAs: one had submitted a cost estimate to Sprint Nextel and
two had reached agreement with Sprint Nextel but had not yet executed an FRA. Two mediation
dockets were the subject of Recommended Resolutions pending before the FCC for de novo
review.

(i)  Wave?2

As shown in Table 1 above, as of March 31, 2011, approximately 99 percent of the FRAs
expected for Wave 2, Stage 2 have been approved by the TA.

The Wave 2, Stage 2 mediation period began on February 1, 2007. As of March 31, 2011,
of the 235 mediation dockets opened for Wave 2, Stage 2 licensees, 234 mediation dockets had
been resolved (an increase from 232 resolved as of December 31, 2010). The sole remaining
licensee had submitted a cost estimate to Sprint Nextel.
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(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.** As
shown in Table 1 above, as of March 31, 2011, approximately 97 percent of the FRAs expected
for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of March 31, 2011, of
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 266 mediation dockets had
been resolved (an increase from 262 resolved as of December 31, 2010). The licensees in six
mediations had negotiated PFAs: two were in planning and four had reached agreement with
Sprint Nextel but had not yet executed FRAs.

(iv) Wave4

As shown in Table 1 above, as of March 31, 2011, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The expected FRAs for
Wave 4, Stage 2 licensees with systems located in, or affected by, the international border areas
with Canada and Mexico are not included in the FRA statistics for Wave 4.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of March 31, 2011, all of the 66 mediation dockets opened for Wave 4, Stage 2
licensees had been resolved.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

Q) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together
Public Safety licensees, their equipment vendors, technical consultants, and Sprint Nextel to
develop consolidated implementation schedules. The FCC requires licensees that have not
completed reconfiguration to participate in IPS in their region, if offered.*

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal

“Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

*® See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 { 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Rcd 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).
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with complicated interconnections and interdependencies of shared networks — particularly
regarding setting dates for retuning mutual aid channels used by neighboring municipalities. IPS
have also been successful in enabling parties to reach an understanding on the timing of clearing
and surrendering frequencies for those licensees that are ready to transition to the new channels.

During the first quarter, the TA conducted IPS in NPSPAC Region 16: Kansas and
Region 42: Virginia (Richmond area). The TA has held 41 IPS in 30 NPSPAC regions, which
have been attended by 580 licensees, operating approximately 1.4 million radios.*® Licensees
that have participated in IPS should continue to move forward with and complete their
implementation activities in accordance with the regional schedule developed at the session.

The TA will continue to hold IPS for NPSPAC regions in all waves, and follow-up
sessions when needed. The TA continues to evaluate the remaining non-border NPSPAC
regions to determine when it will be appropriate to schedule IPS in those regions. The TA is also
gathering and analyzing information to assess future IPS for Wave 4. In some regions, the TA
will hold a session to develop an initial regional schedule, with the understanding that follow-up
IPS may be necessary. In a region where accelerating a session is not viable, or where the TA
has determined that a session may not be necessary, the TA will communicate with licensees to
document the interoperability environment, dependencies, and any other relevant issues and
develop a regional schedule.

(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 45,000 radios (first touches) in the first quarter of 2011, raising the total
number to approximately 1,214,000 radios (first touches) as of March 31, 2011.

(i) Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter of 2011, there were an additional 26 non-border Stage
2 FRAs for which licensees reported their physical retunes as complete. Of the 864 FRAS
expected for non-border Stage 2, there were 551 FRASs as of March 31, 2011 for which licensees
had completed their physical retunes and transitioned to their new channels. This does not
consider licensees with post-cutover subscriber unit second touches or other technical work. As
of March 31, 2011, physical retuning was complete for 64 percent of non-border Stage 2 FRAS
(an increase from 61 percent as of December 31, 2010).

As of March 31, 2011, 39 percent of Stage 2 call signs were reported by Sprint Nextel as
being cleared by licensees, which includes call signs in the border areas. The difference between
the numbers by percentages of call signs and FRAs is again due to the fact that the FRA statistics

*® The TA conducted 18 IPS in Wave 1 NPSPAC regions attended by 188 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, and 11 IPS in Wave 3 NPSPAC regions attended by 207 licensees.
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do not include agreements in border areas, while the call sign statistics do include border area
call signs.

The following map graphically depicts NPSPAC reconfiguration progress, as of March
31, 2011, by licensed NPSPAC locations. Progress on Expansion Band clearing is detailed in
Appendix 2.

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of March
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3. Implementation Schedule Implications

The TA has identified certain NPSPAC regions where one or more key licensees and
Sprint Nextel have not yet reached agreement on an FRA, and where the resulting delay is
impeding program progress and delaying implementation by other licensees within their region

*" This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint
Nextel.
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and, in some cases, outside their region due to interoperability and dependencies between
licensees. In regions with extensive interoperability, licensees with FRAs are waiting for the
trailing licensees to complete FRA negotiations so that all licensees in the region can coordinate
their implementation schedules in order to preserve interoperability and mutual aid operations.
The TA encourages all parties to work to complete the steps necessary to allow appropriate
dialogue on proposed costs and to reach agreement. It should be noted that several regions were
removed from the following list because licensees completed FRA negotiations during the first
quarter.

a. Wave 1

e Region 19: New England®

e Region 28: Eastern Pennsylvania (east of Harrisburg, southern New Jersey, and
Delaware)

e Region 42: Virginia
b. Wave 3

e Region1: Alabama

e Region 18: Louisiana

4. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008 and will end on April 14, 2011.*° The TA’s
Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) established two stages for the reconfiguration
of Canadian border licensees.”® Stage 1 includes non-Public Safety licensees, such as B/ILT and
SMR licensees. Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety
licensees. The Canadian border reconfiguration also includes clearing of channels in the 854-
860 MHz range for Public Safety use and reconfiguration of frequencies in the 861-865 MHz
range to separate ESMR systems into the higher portion of the band. The exact frequencies
being reconfigured vary in each FCC-defined Canadian Border Region. The TA continued its
efforts to support Canadian border region reconfiguration during the first quarter by using the
mediation process to assist licensees and Sprint Nextel in negotiating FRAs and by addressing

“ In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has delayed the
implementation of at least three other licensees.

% See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).

%0 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable CBR.pdf, approved by Canadian
Border Public Notice.

24



T} ransition Quarterly Progress Report
L Acministrator for the Quarter Ended March 31, 2011

frequency issues raised by licensees. On April 8, 2011, the PSHSB extended the filing freeze on
non-rebanding-related applications in the Canadian Border Regions until April 14, 2012.

a. Frequency Proposals

The TA’s frequency planning activities in the Canadian border-affected area in the first
quarter of 2011 continued to focus on addressing issues raised by licensees, such as combiner
spacing or unique equipment limitations, and providing replacement frequencies for STAS
granted after the initial frequency planning was completed. Additional information about
Frequency Proposal Reports is provided in Appendix 5.

b. Planning

As of March 31, 2011, 67 PFAs, with a total contract value, including amendments, of
$14.6 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities, such as system inventory, frequency analysis, and development of a reconfiguration
plan, and prepare a cost estimate for their reconfiguration. Licensees are required to complete
planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending on the
number of subscriber units in their system, of the later of TA approval of the PFA or receipt of
an FPR. If a licensee needs additional time to complete planning, it should request an extension
from the PSHSB.

C. Negotiations

After a licensee submits a cost estimate to Sprint Nextel, the licensee and Sprint Nextel
have 30 days for FRA negotiations. If they are unable to negotiate an FRA within the 30-day
period, the parties actively participate in mediation for 20 days. Table 3 provides information
about the status of FRA negotiations and approval for Canadian border licensees.
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Table 3: Status of Reconfiguration for Canadian Border Licensees as of March 31, 2011
(milestones achieved by number of FRAs)™
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Total 198 172 157 79% 88 44% 63 61 31%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

Q) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAs.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of March 31, 2011, of the 129 mediation dockets
opened for Stage 1 licensees, 127 mediation dockets had been resolved. The licensees in the
remaining two mediations had submitted cost estimates to Sprint Nextel.

During the first quarter, parties submitted one additional Stage 1 FRA to the TA. As of
March 31, 2011, 74 FRAs (99 percent) were submitted to the TA out of the 75 FRAs anticipated
for Canadian border region Stage 1 licensees. The TA has approved 65 Canadian Border Stage 1
FRAs with a contract value, including amendments, totaling $5.3 million.

(i) Stage 2

Nearly half of the Canadian border Stage 2 licensees submitted an RFPF and negotiated a
PFA. Some of these licensees are currently engaged in activities to plan for their
reconfigurations and prepare reconfiguration cost estimates, and many licensees have already
submitted cost estimates and entered into or completed FRA negotiations with Sprint Nextel.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and

*! Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated).
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Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
actively participated in mediation for 20 days.

As of March 31, 2011, of the 156 mediation dockets opened for Stage 2 licensees, 136
mediation dockets had been resolved (an increase from 135 resolved as of December 31, 2010).
The licensees in 18 mediations had negotiated PFASs: eight of these were in various stages of
planning; five had submitted cost estimates to Sprint Nextel; and five had reached agreement
with Sprint Nextel but had not yet executed FRAs. The parties to one mediation had reached
agreement but had not yet executed an FRA following de novo review of a Recommended
Resolution.

During the first quarter 2011, parties completed negotiations on and submitted to the TA
an additional two FRAs for Stage 2 licensees. As of March 31, 2011, 98 FRAs (80 percent) were
submitted to the TA out of the 123 FRAs anticipated for Canadian border region Stage 2
licensees. The TA has approved 92 FRAs with a contract value, including amendments, totaling
$44.3 million.

d. Reconfiguration Implementation

Canadian border licensees continue to make progress with their implementation
activities.

Q) Stage 1

During the first quarter 2011, there were no Canadian border Stage 1 FRAs for which
licensees reported their physical retunes as complete. As of March 31, 2011, there were 55
Canadian border Stage 1 FRAs for which licensees had completed their physical retunes and
transitioned to their new channels. As of March 31, 2011, physical retuning was complete for 73
percent of Canadian border Stage 1 FRAs.

The map below shows the implementation progress of Canadian border Stage 1 licensees.
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Map 4: Canadian Border Region Stage 1 Clearing Progress
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(i) Stage 2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical reconfiguration in order to clear replacement channels for Stage
2 licensees. During the first quarter, there were an additional two Canadian border Stage 2 FRAS
for which licensees reported their physical retunes as complete. As of March 31, 2011, there
were 33 Canadian border Stage 2 FRAs for which licensees had completed their physical retunes
and transitioned to their new channels. As of March 31, 2011, physical retuning was complete
for 27 percent of Canadian border Stage 2 FRAs (an increase from 25 percent as of December 31,
2010).

The map below shows the implementation progress of Canadian border Stage 2 licensees.
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Map 5: Canadian Border Region Stage 2 Clearing Progress
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5. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and will end on March 19, 2012.%> The PSHSB’s Third Report and Order
established three stages for reconfiguration in Puerto Rico. Stage 1 is the relocation of non-
Public Safety licensees in Channels 1-120. In Stage 2, NPSPAC licensees relocate 15 MHz
lower to the new NPSPAC Band; high-site incumbent licensees relocate from the ESMR Band to
the Interleaved Band; and EA and site-based ESMR licensees that are part of an EA Election
relocate from the Interleaved, Expansion, and Guard Bands into the ESMR Band. There are two
EA licensees that have made elections to move frequencies into the ESMR band. Stage 3 may
include the relocation of the licenses of Preferred Communication Systems, Inc. and Preferred
Acquisitions, Inc. and, if necessary, pro rata apportionment of ESMR spectrum in accordance
with the PSHSB’s directions in the Third Report and Order.

%2 See Puerto Rico Public Notice.
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The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable”) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.®® It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAs, and complete implementation.

The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010. After a licensee submits a cost estimate,
it negotiates an FRA with Sprint Nextel. If a licensee and Sprint Nextel did not negotiate and
submit to the TA an FRA by the end of the negotiation period on December 20, 2010, they
entered mediation.

The mediation period for Puerto Rico licensees began on December 21, 2010 and lasted
30 working days, until February 3, 2011. During the mediation process, the licensee and Sprint
Nextel must identify specific issues in dispute, state their positions with respect to those issues,
and work towards reaching an agreement with the assistance of a TA Mediator. As of March 31,
2011, of the eight mediation dockets opened for Puerto Rico licensees, three mediation dockets
had been resolved (an increase from one resolved as of December 31, 2010). The licensees in
three mediation dockets had reached agreement with Sprint Nextel but had not yet executed an
FRA. The parties in one mediation docket were negotiating a PFA, and one licensee that had
negotiated a PFA with Sprint Nextel was in planning.

As of March 31, 2011, two FRAs were submitted to the TA out of the seven FRAS
anticipated for Puerto Rico licensees that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band. Appendices 2 and 3C provide additional information.

6. ESMR Band Licensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. The 90-day mandatory negotiation period for such licensees began
on September 20, 2010. If an ESMR Band licensee and Sprint Nextel did not negotiate and
submit to the TA an FRA by the end of the negotiation period on December 20, 2010, the parties
entered mediation.

The mediation period for ESMR Band licensees began on December 21, 2010 and lasted
30 working days, until February 3, 2011. As of March 31, 2011, of the five mediation dockets
opened for ESMR Band licensees, four mediation dockets had been resolved (an increase from
two resolved as of December 31, 2010). The parties in one mediation docket had reached
agreement with Sprint Nextel but had not yet executed an FRA.

As of March 31, 2011, no FRAs were submitted to the TA out of the one FRA anticipated
for an ESMR Band licensee. Appendix 3C provides additional information.

>3 See Implementation Timetable.
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7. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA. Change
Notices generally seek modifications to the services and equipment provided for in the PFA or
FRA and the associated costs. The TA encourages licensees to use the Change Notice Form
available on the TA’s website when submitting a Change Notice.>*

During the first quarter of 2011, licensees submitted 104 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment to
the PFA or FRA which must be submitted to the TA for approval. In some cases, the TA uses
the mediation process to assist licensees and Sprint Nextel in reaching agreement on Change
Notices. During the first quarter of 2011, licensees and Sprint Nextel negotiated and submitted
to the TA 11 PFA amendments and 91 FRA amendments.

B. Program Financial Information

This section provides information for the first quarter of 2011 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of March 31, 2011, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual costs,
totaling approximately $970.1 million, and Sprint Nextel had paid approximately $595.5 million
of this amount as both advance payments and for work completed to date. This compares to
$933.0 million in executed FRAs and PFAs and $562.6 million paid as of December 31, 2010.

Sprint Nextel has reported to the TA that, as of March 31, 2011, it had incurred, on a cash
basis, approximately $1,442.5 million in costs for: (1) payments made to incumbent licensees or
their vendors in accordance with TA-approved agreements executed by incumbent licensees and
Sprint Nextel; and (2) replacement equipment costs, including costs related to the development
of software for certain incumbent licensee subscriber equipment that enables such subscriber
equipment to be retuned rather than replaced and costs related to replacement equipment to be
provided to incumbent licensees by Sprint Nextel (collectively “800 MHz Incumbent Licensee
Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA assess approximately
$632.8 million of the 800 MHz Incumbent Licensee Reconfiguration Costs (submitted as of
March 31, 2011) for the purpose of determining whether those costs are creditable against the
payment Sprint Nextel will make to the United States Treasury at the completion of
reconfiguration (“Creditable Costs”). The status of these costs is as follows:

% The form is available at http://www.800TA.org/content/resources/Change Notice Form.doc.

31



T} ransition Quarterly Progress Report
L Acministrator for the Quarter Ended March 31, 2011

e $512.4 million is determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $120.4 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $809.7 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. The
$809.7 million consists primarily of payments for replacement radios and other equipment.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of March 31, 2011, it had incurred, on a cash
basis, approximately $311.6 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”). The Sprint
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs™).
To date, Sprint Nextel has requested that the TA assess approximately $259.3 million of the
Sprint Nextel Costs (submitted as of December 31, 2010) for the purpose of determining whether
those costs are Creditable Costs. The TA has performed a review of approximately $246.1
million in costs (submitted as of December 31, 2009). The status of these costs is as follows:

e $163.8 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $82.3 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $52.3 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that, as of March 31, 2010, it had incurred
approximately $742.9 million in costs associated with reconfiguration of the 1.9 GHz band.
These costs are reported for informational purposes only. The TA does not conduct an analysis
of these costs.

d. Estimated Total Reconfiguration Expenditures

On May 5, 2011, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended March 31, 2011 and
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disclosed that its total payments directly attributable to its performance under the Report and
Order, 5grom the inception of the program through March 31, 2011, are approximately $2.9
billion.

2. Letter of Credit

For the quarter ended March 31, 2011, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through March 31, 2011. Sprint Nextel has reported to the TA that, as of March 31, 2011, it had
incurred, on a cash basis, approximately $175.9 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On December 23, 2010, the TA recommended that the
Letter of Credit be further reduced by $87.6 million based on costs paid through September 30,
2010. The FCC concurred with the TA’s request on January 4, 2011, and the Letter of Credit
was reduced from $1.268 billion to $1.180 billion. On March 24, 2011, the TA recommended
that the Letter of Credit be further reduced by $69.9 million based on costs paid through
December 31, 2010. The FCC concurred with the TA’s request on April 5, 2011, and the Letter
of Credit was reduced from $1.180 billion to $1.111 billion.

3. External Audit

In the first quarter of 2011, Reznick Group, the external auditors selected by the TA
continued the annual audit of program expenditures for the year ended December 31, 2010 and
for the period from inception (August 6, 2004) through December 31, 2010 (“the 2010 Audit™).
As discussed previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint
Nextel Costs have not been submitted by Sprint Nextel to the TA for credit assessment or for
external audit. Accordingly, these costs may be included in a subsequent period audit.

4, Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended March 31, 2011 were approximately
$7.5 million in fees and approximately $0.09 million in expenses, for a total of approximately
$7.6 million, which is approximately $0.01 million less than the forecast for the first
quarter. Additional details are provided in Appendix 9. TA staffing as of March 31, 2011
consisted of 55 Full Time Equivalents (“FTEs”).

The TA’s fees and expenses for the quarter ending June 30, 2011 are estimated at $7.9
million in fees and $0.1 million in expenses, for a total of $8.0 million.

*® See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 12 (filed May 5, 2011), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183011000020/sprintq1201110-g.htm.
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b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte LLP received $572,577 and Deloitte Consulting LLP, a subsidiary of Deloitte LLP,
received $0 from Sprint Nextel in non-TA fees and costs for the quarter ended March 31, 2011.%°

5. Closing Process and Reconfiguration Completion Certifications

After licensees complete planning activities or physical reconfiguration, they must close
their PFA or FRA with Sprint Nextel. The closing process ensures that both parties have met all
of their obligations. For FRAs, the closing process consists of the following activities:

1. License Modification — The modification of the licensee’s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation — The true up of loaned, replaced, and replacement
equipment.

3. Actual Cost Reconciliation (“ACR”) — The true up of cost support with amounts
paid or to be paid by Sprint Nextel.

4. Closing — The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

During the ACR Process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel
validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including the final payment to be made to the
licensee or any refunds due to Sprint Nextel.

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel.

The PFA Completion Certification indicates that all work required to plan for the
reconfiguration of the licensee’s facilities has been satisfactorily completed and that the licensee
and Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. During the
first quarter of 2011, 12 PFA Completion Certifications were submitted to the TA, increasing the
total submitted to 316.°" Of these, the TA reviewed and found 315 PFAs sufficient, subject to
post-close audit adjustments, with the remaining one under review as of March 31, 2011.
Appendix 8 contains a summary of PFAs that have closed as of March 31, 2011.

% See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011).

> Of these, 38 were for Stage 1 licensees and 278 were for Stage 2 licensees.
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The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee’s
reconfiguration is not complete until this certification has been executed and delivered by the
licensee. During the first quarter of 2011, 32 FRA Completion Certifications were submitted to
the TA, increasing the total submitted to 1,209.>® Of these, the TA reviewed and found 1,200
FRAs sufficient, subject to post-close audit adjustments, with the remaining nine under review as
of March 31, 2011. Appendix 8 contains a summary of FRAs that have closed as of March 31,
2011.

The TA inspected the amounts expended on activities for the above-referenced PFAs and
FRASs, pending any results of the TA’s post-close review rights or external audit, to determine
(1) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and
(2) that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor
or any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly
reflected in the 800 MHz accounting records and is consistent with payments made.

As outlined in Table 4, there continue to be delays between the time licensees complete
physical reconfiguration and the closing of the FRA. As of March 31, 2011 the closing process
has taken an average of 11.3 months to complete following the completion of physical
reconfiguration compared to an average of 11.2 months as of December 31, 2010. For those
licensees that have completed physical reconfiguration but have not closed the FRA as of March
31, 2011, an average of 19.8 months has elapsed since the completion of the physical
reconfiguration compared to an average of 18.2 months as of December 31, 2010.

% Of these, 896 were for Stage 1 licensees and 313 were for Stage 2 licensees.
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Table 4: Status of FRAs in the Closing Process

Following Completion of Physical Reconfiguration®

% Greater

Status of FRAs Quantit than or
Activity to be Completed y Equal to 12
Months

Equipment Reconciliation* 154 16 27 8 13 90 40.9%
License Modification 5 1 1 1 0 2 0.9%
Qfg‘c‘:S'SEQSt Reconciliation 162 5 13 15 15 114 51.8%
Closing 16 0 1 0 1 14 6.4%
Tota_l FRAs Pending in 337 29 42 24 29 220
Closing Process
Closed FRAs*** 1209
Total FRAs for which
physical reconfiguration is 1546
complete

* Includes 3 FRASs for which amendment(s) were submitted subsequent to the Actual Cost Reconciliation Process.
** Includes 16 FRAs that are also pending License Modification.
*** Includes 9 FRAs that are pending TA review of the TA Completion Certifications.

It is very important for licensees and Sprint Nextel to complete the closing process in a
timely manner. Licensees and Sprint Nextel should complete ACR and the other closing
activities in accordance with the timeframes suggested in the Actual Cost Reconciliation Fact
Sheet. To minimize the effort and times associated with the closing process, licensees should
also review the following TA guidance: the Change Notice Process Fact Sheet, the Incumbent
Labor Reimbursement Policy, and the Reconfiguration Completion Checklist. Each of these
documents is available on the TA’s website at www.800TA.org. In addition, Webinars (online
training seminars) regarding closing process topics, such as ACR and Reconfiguration
Completion, to assist licensees in understanding the key activities in the process may be found on
the TA’s website at http://www.800TA.org/content/ipswebinars. The TA will continue to
monitor the closing process, and make inquiries of licensees and Sprint Nextel, to facilitate
adherence to the timelines and guidance.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and

% Sprint Nextel is the data source for this table.
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procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (*“Stakeholder Outreach™), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the first quarter, the TA received a total of 4,677 inquiries to the Contact Center (1
Contact Center (1,353 in January 2011; 1,596 in February 2011; and 1,728 in March 2011).

Several parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC’s website at http://www.fcc.gov/pshs/public-safety-spectrum/800-MHz/ and
http://wireless.fcc.gov/index.htm?job=wt_investment_scams.

2. TA-Produced Materials, TA’s Website, and Outreach Activities

During the first quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.orQg).

e Forms and Website Updates — Created, updated, and posted several documents to the
TA’s website, including updated information regarding reconfiguration in the
Mexican Border Region, Puerto Rico, and the U.S. Virgin Islands. The TA also
created and posted the U.S. Virgin Islands Election Form for Relocation to the Guard
Band.

e Cost Metrics — The TA publishes monthly updates to the FRA Cost Metrics, which
are a set of metrics comprised of licensee reconfiguration implementation costs and
rates, based on system size.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the first quarter, updates were made to the TA’s website to post and advertise new and updated
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TA-produced materials and guidance for licensees, and to post copies of FCC Public Notices and
Orders. The TA’s website received an estimated 7,969 visits during the first quarter.®°

3. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.®" Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

% The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying unique website
traffic.

® The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2011

Sprint Nextel and

Number of ; . FRAs with Physical
. Licensee Reach |FRAs Submitted to | FRAs Approved
NPSPAC Region Channels 1-120 Pre-Contract PP Retunes Reported as

FRAs* mpl *
S Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 354 354 349
6 44 44 44 44 44
7 17 17 17 17 17
8 37 37 37 37 37
9 1 1 1
11 9
13 23 23 23 23 23
14 13 13 13 13 13
19 26 26 26 26 25
20 23 23 23 23 20
27 26 26 26 26 26
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 17
45 8 8 8 8 8
54 20 20 20 20 20
Multiregion 41 41 41 41 41
Wave 2 205 205 205 205 205
4 11 11 11 11 11
12 6 6 6 6 6
15 6 6 6 6 6
16 12 12 12 12 12
17 12 12 12 12 12
22 34 34 34 34 34
24 16 16 16 16 16
25 4 4 4 4 4
26 4 4 4 4 4
32 1 1 1 1 1
34 2 2 2 2 2
38 1 1 1 1 1
39 25 25 25 25 25
40 12 12 12 12 12
44 2 2 2 2 2
49 3 3 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 32 32 32 32 32
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2011

Sprint Nextel and
Licensee Reach |FRAs Submitted to | FRAs Approved
Pre-Contract

Number of
NPSPAC Region Channels 1-120

FRAs with Physical
Retunes Reported as

FRAs* mpl *
S Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 241 240 240 240 235
1 15 15 15 15 15
88 88 88 88 84
10 45 45 45 45 45
18 17 17 17 17 17
23 17 17 17 17 17
31 23 23 23 23 23
37 6 6 6 6 6
47 6 5 5 5 5
48 3 3 3 3 3
Multiregion 21 21 21 21 20
Wave 4 114 114 114 114 108
2 4 4 4 4 4
24 24 24 24 24
5
10 1 1 1 1 1
18 15 15 15 15 12
21 1 1 1 1 1
23
29 10 10 10 10 10
30 5 5 5 5 5
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 1
Multiregion 9 9 9 9 9
TOTAL 914 913 913 913 897

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2011

Sprint Nextel
and Licensee FRAs FRAs with Physical

Sprint Nextel

NPSPAC Region Number of Colzlgztev:/jith Reach Pre- Submitted to FRAsterzoved Retunes Reported as
Stage 1 FRAs* Licensee* Contract TA** Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)
2 2 2 2 2 2 2
12 1 1 1 1 1 0
19 7 7 7 7 7 7
21 6 6 6 6 4 4
22 3 3 3 3 3 3
25 2 2 2 2 2 1
30 4 4 4 4 4 4
32 4 4 4 4 4 4
33 18 18 17 17 17 12
36 2 2 2 2 2 1
43 15 15 15 15 12 11
54 1 1 1 1 1
55 3
Multiregion 7 7 7 7 3 2
TOTAL 75 75 74 74 65 55

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

** The TA has withheld approval of certain Canadian Border Region FRAs due to issues that require coordination with licensees in
Canada and the Canadian government. The TA provided limited approval of these FRAs in May 2011 to enable licensees to move
forward with certain implementation activities.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2011

Updated Sprint Sprint Nextel Sprint Nextel Through 03/31/11 | Through 03/31/11 Through 03/31/11 Through
) . Nextel . TA Approves ) R . R . ) R 03/31/11 Call
Public Call S|gn Initiated and Licensee Frequency Call Slgns Wfth Call Slgns W?th Sprint Nextel Incumbent Call Signs with signs with
Safgty PSR Name Population Contact Reach Pre- ! : Reconfiguration Reconﬂgu.rauon Reconﬂgu.rauon ) . Surrender
Region Contract Reconfiguration Agreement Appllcallons Applications Frequencies | Frequencies : Applications
(GSIN] 03/31/11 Licensee Agreement | Agreement to TA Submitted to FCC Submitted to FCC Granted
Number of Call Signs
Wave 1 Subtotal 790 790 790 790 790 783 783 787 780 776 769
6 CA - North 107 107 107 107 107 107 107 107 107 107 106
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 72 72 72 72 72 70 70 69 69 64 64
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 66 62 61 60
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 47
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 49 51 47
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36
Wave 2 Subtotal 469 469 469 469 469 468 468 469 469 466 466
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 41 41
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 41 41 42 42 41 41
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2011

Sprint . .
Updated Sprint Nextel Sprint Nextel
Public Call Sign Nextel and Licensee Submits TA Approves

. Initiated Fi
Safety Population niuate Reach Pre- Frequency Rec;i?igi:gion

Contact
Agreement

Through
03/31/11 Call
signs with
Surrender
Applications
Granted

Through 03/31/11 | Through 03/31/11 Through 03/31/11
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

PSR Name

Region as of with Contract Reconfiguration
(PSR) 03/31/11 . Agreement | Agreement to TA
Licensee

Number of Call Signs

Wave 3 Subtotal 511 511 511 511 511 507 506 505 438 487 479
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 213 213 215 151 201 198
10 Georgia 49 49 49 49 49 49 49 49 49 49 47
18 Louisiana 79 79 79 79 79 78 77 76 73 72 71
23 Mississippi 23 23 23 23 23 23 23 21 21 21 19
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 831 548 548 554 523 454 439 296 292 420 403
2 Alaska 22 22 22 22 22 22 8 22 22 6 6
3 Arizona* 73 51 51 51 51 51 51 51 51 51 51
5 CA - South* 97 6 6 6 6 5 5 5 5 5 5
21 Michigan 59 27 27 29 18 11 11 17 17 7 6
29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22
30 NY - Albany 90 87 87 88 88 80 80 38 38 79 73
33 Ohio 105 61 61 65 64 29 29 34 31 26 25
36 Pennsylvania 11 11 11 11 11 11 10 10 10 10 9
43 Washington 146 64 64 63 45 35 35 43 42 27 24
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 15 15
54 MI portion of Chicago 9 8 8 8 8 5 5 5 5 5 5
55 New York - Buffalo 168 163 163 163 162 157 157 23 23 157 152
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2601 2318 2318 2324 2293 2212 2196 2057 1979 2149 2117
Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;

or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of March 31, 2011
(displayed as 1st quarter percentage/4th quarter percentage)

800 MHz Reconfiguration Progress E Wave 1, 15 Regions
851-854 MHz (Channels 1-120) Site-specific Call Signs D Wave 3 19 Reotone
Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee, [J wave 4, 12 Regions

By Public Safety Region - as of 03/31/11 (@11 / Q4'10)
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2011

Through
03/31/11 Call
signs with
Surrender
Applications
Granted

Sprint . .
Updated Sprint Nextel Sprint Nextel
\l | . . TAA

exte and Licensee Submits pproves

Public Call Sign I
Safet: Population Initiated Reach Pre Frequenc Frequency
cgion i b i Reconfiguration

Contact
Agreement

Through 03/31/11 | Through 03/31/11 Through 03/31/11
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted ibmitted to FCC

PSR Name

Region as of with Contract Reconfiguration
(PSR) 03/31/11 . Agreement | Agreement to TA
Licensee

Number of Call Signs

Wave 1 Subtotal 300 266 266 266 266 219 219 149 148 160 95,
6 CA - North 89 89 89 89 89 71 71 11 11 37 19
7 Colorado 15 15 15 15 15 15 15 15 15 14 7
8 NY - Metro (CT, NJ, NY, PA) 36 35 35 35 35 35 35 35 35 28 27
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 Illinois 12 11 11 11 11 11 11 11 11 11 3
14 Indiana 34 12 12 12 12 11 11 11 11 10 6
19 ME, NH, VT, MA, RI, CT 23 22 22 22 22 6 6 6 6 6 4
20 MD; DC; VA - Northern 5 5 5 5 5 1 1 5 5 1 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 2
28 NJ, PA, DE 7 5 5 5 5 5 5 5 5 5 3
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 2
42 Virginia 23 23 23 23 23 16 16 14 13 12 3
45 Wisconsin 10 10 10 10 10 10 10 4 4 4 2
54 Chicago 32 25 25 25 25 24 24 18 18 18 10

Wave 2 Subtotal 175 175 175 175 175 121 120 161 118 108 54
4 Arkansas 45 45 45 45 45 7 7 45 7 6 5
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 7
16 Kansas 6 6 6 6 6 1 1 1 2 1 0
17 Kentucky 13 13 13 13 13 13 12 13 12 12 11
22 Minnesota 10 10 10 10 10 10 10 10 10 10 9
24 Missouri 11 11 11 11 11 8 8 8 9 8 5
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 3 3 2
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 1 1 1 2 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 26 26 28 25 25 9
40 TX - Dallas 21 21 21 21 21 19 19 19 18 12 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 8 7 7 2
51 TX - Houston 5 5 5 5 5 3 3 4 3 3 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0
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Appendix 2

Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2011

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 03/31/11
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 03/31/11
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 03/31/11
Call Signs with
Surrender
Applications

ibmitted to FCC

Through
03/31/11 Call
signs with
Surrender
Applications
Granted

Wave 3 Subtotal 203 193 193 193 191 158 157 146 122 115 47
1 Alabama 29 22 22 22 20 20 20 17 17 16 10
9 Florida 61 61 61 61 61 58 58 57 33 32 12
10 Georgia 29 29 29 29 29 25 25 19 19 22 9
18 Louisiana 17 15 15 15 15 14 13 9 9 8 1
23 Mississippi 18 18 18 18 18 14 14 13 13 11 6
31 North Carolina 23 23 23 23 23 17 17 21 21 16 7
37 South Carolina 24 23 23 23 23 10 10 10 10 10 2
47 Puerto Rico 2 2 2 2 2 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 283 149 149 149 149 131 130 109 109 75 63
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 21 2 2 2 2 2 2 2 2 2 1
5 CA - South* 91 24 24 24 24 17 16 0 0 4 2
21 Michigan 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 5 4 4 3 3 3 0
30 NY - Albany 62 62 62 62 62 61 61 61 61 29 29
33 Ohio 37 12 12 12 12 5 5 6 6 0 0
36 Pennsylvania 9 9 9 9 9 9 9 8 8 7 5
43 Washington 15 6 6 6 6 6 6 6 6 6 5
50 TX - El Paso* 5 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 17 6 6 6 6 6 6 3 3 3 1
54 MI portion of Chicago 5 5 5 5 5 3 3 3 3 3 3
55 New York - Buffalo 15 15 15 15 15 15 15 14 14 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 961 783 783 783 781 629 626 565 497 458 259

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2011

800 MHz Reconfiguration Progress
Expansion Band Site-specific Call Signs

Clearing Progress by Public Safety Region and

Call Signh location as of 03/31/11 (Q1 2011)

Expansion Band clearing progress

B rFra approved but incumbent has not reported as cleared
|:| Incumbent has reported as cleared but FRA not closed

| Reconfigured (FRA closed)

W Active EB license with no signed FRA

B Eectedto stayiCanceled or azsigned to Mextel without FRA

A Towers represent & licensed Expansion Band fregquency location

(cy 2011, 800 IWHz Transition Admministrator, LLC
04/15/11
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2011

Through
03/31/11 Call
signs with
Surrender
Applications
Granted

Sprint Sprint Nextel Sprint Nextel

Nextel . . TA Approves
L and Licensee Submits pp
Initiated Frequency
Reach Pre- Frequency . "
Reconfiguration

Reconfiguration Agreement
Agreement | Agreementto TA 9

Updated
Public Call Sign

f Population
Safety PSR Name P Contact

Through 03/31/11 | Through 03/31/11 Through 03/31/11
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of Contract

(PSR) og/zray | With
Licensee

Number of Call Signs

Wave 1 Subtotal 1927 1730 1730 1730 1730 1496 1494 1438 1226 1292 1284
6 CA - North 140 134 134 134 134 86 85 56 56 46 46
7 Colorado 224 224 224 224 224 220 220 224 224 218 218
8 NY - Metro (CT, NJ, NY, PA) 389 388 388 388 388 380 380 351 340 339 337
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 134 134 138 138 133 133
14 Indiana 148 16 16 16 16 15 15 15 15 15 15
19 ME, NH, VT, MA, RI, CT 134 123 123 123 123 84 83 52 42 38 38
20 MD; DC; VA - Northern 97 92 92 92 92 21 21 37 32 5 5
27 Nevada 38 36 36 36 36 33 33 36 36 30 30
28 NJ, PA, DE 216 200 200 200 200 186 186 194 27 159 153
35 Oregon 39 37 37 37 37 35 35 37 22 31 31
41 Utah 146 146 146 146 146 146 146 146 146 144 144
42 Virginia 53 52 52 52 52 26 26 24 23 15 15
45 Wisconsin 3 3 3 3 3 3 3 3 2 2 2
54 Chicago 133 112 112 112 112 99 99 97 95 89 89

Wave 2 Subtotal 774 757 757 757 757 419 418 349 305 322 318
4 Arkansas 95 95 95 95 95 4 4 4 4 3 2
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 284 281 281 281 281 96 96 20 20 95 95
17 Kentucky 16 14/ 14/ 14/ 14 14 14 14 11 10 10
22 Minnesota 50 50 50 50 50 49 49 50 50 49 49
24 Missouri 20 19 19 19 19 16 16 16 15 15 14
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 31 31 32 31 29 29
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 39 36 36 36 36 12 12 12 8 7 5
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 52 52 49 49 35 35
40 TX - Dallas 44 44 44 44 44 41 41 36 36 31 31
44 West Virginia 10 8 8 8 8 5 5 5 2 2 2
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 68 67 67 67 67 60 59 66 34 11 11
51 TX - Houston 43 38 38 38 38 22 22 28 28 18 18
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2011

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 03/31/11
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 03/31/11
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 03/31/11
Call Signs with
Surrender
Applications
Submitted to FCC

Through
03/31/11 Call
signs with
Surrender
Applications
Granted

Wave 3 Subtotal 1030 939 939 939 938 573 571 536 348 279 277
1 Alabama 33 23 23 23 22 18 18 18 16 13 13
9 Florida 330 329 329 329 329 292 292 309 173 143 143
10 Georgia 82 82 82 82 82 72 72 78 57 53 53
18 Louisiana 74 62 62 62 62 42 41 46 21 11 9
23 Mi ippi 24 22 22 22 22 13 13 15 12 3 3
31 North Carolina 303 239 239 239 239 35 35 38 38 30 30
37 South Carolina 171 169 169 169 169 100 99 31 31 26 26
47 Puerto Rico 13 13 13 13 13 1 1 1 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1650 1027 1027 953 945 540 540 318 86 481 430
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 108 2 2 2 2 1 1 1 1 1 1
5 CA - South* 378 91 91 64 64 20 20 3 3 3 3
21 Michigan 313 307 307 307 305 4 4 3 2 3 2
29 New Mexico* 9 7 7 7 7 7 7 7 7 6 6
30 NY - Albany 189 190 190 189 189 182 182 10 10 182 182
33 Ohio 165 68 68 68 64 46 46 34 32 17 16
36 Pennsylvania 231 274 274 231 231 230 230 231 5 226 178
43 Washington 172 20 20 20 18 8 8 12 12 5 5
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 32 17 17 17 17 17 17 13 10 13 13
54 MI portion of Chicago 23 23 23 23 23 0 0 0 0 0 0
55 New York - Buffalo 26 25 25 22 22 22 22 1 1 22 21
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5381 4453 4453 4379 4370 3028 3023 2641 1965 2374 2309

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of March 31, 2011

Public Cleared Category in
Safety NPSPAC Percentage Percentage Reliquishment FCC's
Region Channels (25 Clear Encumbered | Stage Attained 8/31/2010 and
(PSR) . kHz 3/31/2011
equivalents)* Orders**
1 Alabama 3 44 36.67 63.33 2 2
2 Alaska 4 118 98.33 1.67 5 0
3 Arizona 4 0 0 100 1 3
4 Arkansas 2 0 0 100 5 0
5 California - South 4 0 0 100 1 3
6 Califormia - North 1 5 4.17 95.83 1 2
7 Colorado 1 120 100 0 6 0
8 New York - Metropolitan 1 27 225 77.5 2 2
9 Florida 3 0 0 100 1 2
10 Georgia 3 23 19.17 80.83 5 0
11  |Hawaii 1 120 100 0 6 0
12 Idaho 2 120 100 0 6 0
13 lllinois 1 110 91.67 8.33 5 0
14 Indiana 1 3 25 97.5 5 1
15 lowa 2 120 100 0 6 0
16 Kansas 2 3 25 97.5 5 1
17 Kentucky 2 80 66.67 33.33 5 0
18 Louisiana 3 0 0 100 1 2
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 6 5 95 5 1
20 Maryland; Washington, DC; Virginia - Northern 1 0 100 1 2
21 Michigan 4 0 100 1 3
22 Minnesota 2 120 100 0 6 0
23 Mississippi 3 25 20.83 79.17 5 0
24 Missouri 2 78 65 35 5 0
25 Montana 2 120 100 0 6 0
26 Nebraska 2 106 88.33 11.67 5 0
27 Nevada 1 117 97.5 25 5 1
28 New Jersey, Pennsylvania, Delaware 1 0 0 100 5 1
29 New Mexico 4 96 80 20 5 0
30 New York - Albany 4 102 85 15 4 3
31 North Carolina 3 0 0 100 5 1
32 North Dakota 2 120 100 0 6 0
33 Ohio 4 0 0 100 1 3
34 Oklahoma 2 16 13.33 86.67 5 1
35 Oregon 1 113 94.17 5.83 5 0
36 Pennsylvania 4 0 0 100 5 1
37 South Carolina 3 0 0 100 5 1
38 South Dakota 2 120 100 0 6 0
39 Tennessee 2 76 63.33 36.67 5 1
40 |Texas - Dallas 2 37 30.83 69.17 2 2
41 |Utah 1 120 100 0 6 0
42 |Virginia 1 9 7.5 92.5 5 1
43  |Washington 4 0 0 100 1 3
44 |West Virginia 2 85 70.83 29.17 5 0
45  |Wisconsin 1 118 98.33 1.67 5 0
46  |Wyoming 2 120 100 0 6 0
47 Puerto Rico 3 16 13.33 86.67 5 0
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Appendix 2

Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of March 31, 2011

Cleared
NPSPAC
Channels (25
kHz
equivalents)*

Percentage
Clear

Percentage
Encumbered

Reliquishment
Stage Attained

Category in
FCC's
3/31/2010 and
3/31/2011
Orders**

48 U.S. Virgin Islands 3 120 100 0 6 0
49 |Texas - Austin 2 3 25 97.5 5 1
50 |Texas - El Paso 4 106 88.33 11.67 4 3
51 Texas - Houston 2 2 1.67 98.33 1 2
52 |Texas - Lubbock 2 112 93.33 6.67 5 0
53 |Texas - San Antonio 4 19 15.83 84.17 2 3
54  |Chicago - Metropolitan 1 1 0.83 99.17 1 2
55 New York - Buffalo 4 111 925 7.5 5 3
61 Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 |Guam 4 120 100 0 6 N/A
64 |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well
as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Sprint Nextel vacates Interleaved Band channels by 3/31/2010 per FCC Order; 1 = Sprint Nextel vacates Interleaved Band channels by 3/31/2011
per FCC Order; 2 = Sprint Nextel vacates Interleaved Band channels in stages; 3 = Border; N/A = not addressed in FCC's March 31, 2010 or March 31,
2011 Interleaved Orders (DA 10-576 and DA 11-585)
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Appendix 2
Status of NPSPAC Channels Cleared,
Per Region, as of March 31, 2011

NPSPAC Band (866-869 MHz) Clearing Progress NPSPAC Clearing Stages, By NPSPAC Region
25 kHz Channel Equivalents sxniw oo 10% .

ULS Data as of 03/31/2011 e

STAGES BASED ON NPSPAC CLEARING ONLY

Stage 3-50t0 75%
Stage 4 - 75 to 90%
Stage 5-90to 100%
Stage 6 - 100%

EO000Om

(c) 2011, 800 MHz Transition Administrator, LLC
05/17111
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2011

Sprint
Nextel

Through

Updated 03/31/11 Call

Sprint Nextel Sprint Nextel

Through 03/31/11 | Through 03/31/11 Through 03/31/11

TA Approves

Public Call Sign . and Licensee Submits Call Signs with Call Signs with | Sprint Nextel Incumbent Call Signs with . )
Safety Population Initiated Reach Pre- Frequency Freq.uency Reconfiguration Reconfiguration Clears Clears Surrender sng_n_s with
X PSR Name Contact . . Reconfiguration L L . . —_— Surrender
Region as of with Contract Reconfiguration Agreement Apphcauons Applications Frequencies | Frequencies Appllcatlons Applications
(PSR) 03/31/11 . Agreement | Agreement to TA Submitted to FCC Granted Submitted to FCC
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0|
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5)
39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 238 231 231 231 228 208 208 196 180/ 178 140/
1 Alabama 55 48 48 48 45 44 44, 41 41 40 31
9 Florida 32 32 32 32 32 32 32 30 14 15 9
10 Georgia 76 76 76 76 76 73 73 67 67 69 52
18 Louisiana 5 5 5 5 5 5 5 4 4 4 4
23 Mississippi 51 51 51 51 51 45 45 45 45 42 37
31 North Carolina 7 7 7 7 7 2 2 2 2 2 2
37 South Carolina 12 12 12 12 12 7 7 7 7 6 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 245 238 238 238 235 215 215 203 187 185 145
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint
Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that me
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2011

800 MHz Reconfigurﬁion Progress

South‘e‘a‘st‘ESMR Slte spec:|f|c Call Signs
Clearing Progre55> by Public Safety Region and

Call Sign Iocatlonsf as of 03/31/11 (Q1 2011) =3

ESMR Clearing Progress

W rFra approved but incumbent has not reported as cleared
|:| Incumbert has reported as cleared but FRA not closed
| Reconfigured (FRA closed)

. Active ESMR license with no signed FRA

] CanceledDropped or assigned to Mextel without FR2

A Towers represent a licensed ESMRE frequency location

South East ESMR Boundary

0471511

(cy 2011, 800 WHz Transition Administrator, LLC
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2011

Updated ig;’t'; Sprint Nextel|  Sprint Nextel TA Abbroves | ThTough 03/31/11 | Through 03/31/11 Through 03/31/11 | J:lrl(’l‘igchan
Call Sign o and Licensee Submits pp Call Signs with Call Signs with | Sprint Nextel Incumbent Call Signs with . )
. Initiated Frequency N . N . signs with
Population Reach Pre- Frequency A Reconfiguration Reconfiguration Clears Clears Surrender
PSR Name Contact L Reconfiguration L L . . - Surrender
as of with Contract Reconfiguration Agreement Applications Applications Frequencies | Frequencies Applications Applications
03/31/11 . Agreement | Agreement to TA 9 Submitted to FCC Granted Submitted to FCC PP
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0| 0| 0| 0) 0| 0| 0) 0| 0 0 0
Wave 2 Subtotal 3 0 0 0 0 0 0 0 0 0 0
4 Arkansas 3 0 0 0 0 0 0 0 0 0 0
Wave 3 Subtotal 42 21 21 21 21 0 0 0 0 0 0
47 Puerto Rico 36 19 19 19 19 0 0 0 0 0 0
48 US Virgin Islands 6 2 2 2 2 0 0 0 0 0 0
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 45 21 21 21 21 0 0 0 0 0 0
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that me
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2011

Sprint Nextel and
Licensee Reach |FRAs Submitted to | FRAs Approved
Pre-Contract

FRAs with Physical

Number of Stage 2 Retunes Reported as

NPSPAC Region

* I *
FRAs Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 355 351 350 350 226
40 40 40 40 32
7 10 9 9 9 9
8 48 47 47 47 38
11 3 3 3 3 3
13 9 8 8 8 7
14 19 19 19 19 17
19 53 52 52 52 33
20 33 33 33 33 2
27 4 4 4 4
28 18 18 17 17 11
35 5 5 5 5 5
41 9 9 9 9 3
42 23 23 23 23 8
45 4 4 4 4
54 39 39 39 39 33
Multiregion 38 38 38 38 17
Wave 2 226 225 225 225 154
4 9 8 8 8 7
15 16 16 16 16 16
16 20 20 20 20 9
17 17 17 17 17 15
22 15 15 15 15 15
24 13 13 13 13 10
26 17 17 17 17 15
34
38 1 1 1 1 1
39 24 24 24 24 20
40 32 32 32 32 17
44 1 1 1 1 1
46 2 2 2 2 2
49 15 15 15 15 5
51 10 10 10 10 6
52 2 2 2 2 1
Multiregion 24 24 24 24 10
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2011

Sprint Nextel and

; . FRAs with Physical
Licensee Reach |FRAs Submitted to | FRAs Approved y
Number of Stage 2 Retunes Reported as
Pre-Contract

* I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 237 233 231 229 139

1 19 19 17 16 11

58 58 58 58 34

10 45 45 45 45 36

18 29 27 27 27 12

23 15 14 14 14 6

31 32 31 31 30 21

37 15 15 15 15 10

a7 6 6 6 6 0
Multiregion 18 18 18 18 9
Wave 4 46 46 46 46 32
2 1 1 1 1 1

3 1 1 1 1 0

5 3 3 3 3 3

29 6 6 6 6 4

30 3 3 3 3 2

33 9 9 9 9 4

36 3 3 3 3 2

43 2 2 2 2 2

44 1 1 1 1 1

49 1 1 1 1 0

50 2 2 2 2 2

53 6 6 6 6 5

54 2 2 2 2 1
Multiregion 6 6 6 6 5

TOTAL 864 855 852 850 551

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2011

Sprint Nextel FRAs with
Sprint Nextel and Licensee FRAs Physical
NPSPAC Region Number of IniFiZ\teq Contact Reach Pre- Submitted to FRAst[fr[:oved Rei/unes
Stage 2 FRAs* with Licensee* Contract TA** Reported as
Agreement* Completed*
Number of Frequency Reconfiguration Agreements (FRAS)

19 1 1 1 1 1 0
21 24 19 20 19 16 2
22 1
25 1
30 4
33 40 37 35 31 30 7
36 2 2 2 2 2 2
43 28 24 19 19 18 7
55 11 10 10 10 9 7
Multiregion 6 6 6 6 6 2
TOTAL 123 109 103 98 92 33

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

** The TA has withheld approval of certain Canadian Border Region FRAs due to issues that require coordination with licensees in
Canada and the Canadian government. The TA provided limited approval of these FRAs in May 2011 to enable licensees to move
forward with certain implementation activities.
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2011

Sprint Nextel and . .
; . FRA h Ph |
Number of ESMR Licensee Reach | FRAs Submitted to| FRAs Approved Retuse\zl:?e or)t/;iC:s
NPSPAC Region Pre-Contract P

*
FRAs Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 2 1 0 0 0 0
4 1 0 0 0 0

Wave 3 9 6 3 3 0
a7 7 5 2 2 0

48 2 1 1 1 0
TOTAL 10 6 3 3 0

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4

Entities Filing Expansion Band Elections, as of March 31, 2011

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 [860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK |WPRG698 ]860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 ]860.7375

North Slope, Borough of AK |WPZW513 ]860.7375

North Slope, Borough of AK |WPZW653 ]860.7375

Dothan, City of AL |WPQD755 |[858.4875

Houston, County of AL |WPQH284 [857.7625, 858.2625

Mobile, County of

AL |WNUX634

857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |[857.7125
Bentonville, City of AR |WPPH830 ]860.2625
Fayetteville, City of AR |WPJI661 860.2375, 860.7375
Hot Springs, City of AR |WPHP482 ]860.2625

Jefferson, County of AR |WNVR873 |[860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR |WPLY444 860.2125
Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 |860.2125, 860.9375
Flagstaff, City of AZ |WPWK889 [860.4375

Lake Havasu City, City of AZ |WPXB342 [860.4375, 860.9625
Paradise Valley, Town of AZ |WNMW364 |860.2375

Phoenix, City of AZ |WNMT600 |[860.9875

Phoenix, City of AZ |WPNW554 |[860.9875

Phoenix, City of AZ |WPWR968 [860.9875

Phoenix, City of AZ |WPWS651 [860.9875

Phoenix, City of AZ |WPWS758 [860.9875

Phoenix, City of AZ |WPWT692 |[860.9875

Phoenix, City of AZ |WPWX741 |[860.9875

Phoenix, City of AZ |WPWY575 [860.9875

Phoenix, City of AZ |WPXD838 |[860.9875

Phoenix, City of AZ |WPXE694 ]860.9875

Phoenix, City of AZ |WPXE706 [860.9875

City of Palm Springs CA |WNZH770 |860.7125

Contra Costa Community College District CA |WNMM865 |[860.2375

Contra Costa Community College District CA |WNMMB866 |[860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125
Lassen Union School District CA |WPEF987 |860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 [860.4625

Merced, City of CA |WPPX706 [860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX476 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX750 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX751 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX752 |860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMY325 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMY330 |815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA |WPMY335 |815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA |WPMY394 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMZ774 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPNP991 [860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2011

Licensee ST Call Sign Frequencies

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 |860.4375

Sacramento City Unified School District CA |WNHX890 |[860.4625

Sacramento, County of CA |WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 |860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 [860.4875

San Bernardino, County of CA |WNNB563 ]860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 |860.2250, 860.9500

San Bernardino, County of CA |[WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |[860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZz337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |860.8125

San Bernardino, County of CA |WQCW497 [860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 [n/a*

San Francisco, City and County of CA |WNMP522 |[860.4625

San Francisco, City and County of CA |WNNF327 |860.4375

San Francisco, City and County of CA |WPQA782 |860.4875

San Francisco, City and County of CA |WPQF830 |[860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 |860.4625

Ventura, County of CA |WPHY525 |860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAU532 [860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 [860.2125

Pueblo, City of CO |WQAL936 [860.7125

Connecticut, State of CT |WPPF755 860.4875

Cromwell, Town of CT |WNKR770 [860.9625

District of Columbia DC [KNJU834 860.9875

District of Columbia DC [WPXT459 |860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 [860.4375, 860.9625

Collier, County of FL |[WNLK955 ]860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL [WNSK615 ]860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 [860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 ]860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 [860.9375

Jacksonville, City of FL |[WNSC913 [860.2375, 860.7375

Jacksonville, City of FL |WPGY728 |860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 ]860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 |860.3125, 860.3375

Palm Beach, County of FL |WPRS827 [860.3125, 860.3375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2011

Licensee ST Call Sign Frequencies

Reedy Creek Improvement District FL |WPTU288 |860.2625

Saint Lucie, County of FL |WPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL [WPFQ272 ]860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPWG666 |860.2125

DeKalb County Police Department GA |KNANB828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 [860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 [860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875

Honolulu, City and County of HI |[WPQZ565 |860.4625

Honolulu, City and County of HI |[WPRG484 |860.4625

lowa City, City of IA JWNXG714 |860.2625

lowa City, City of IA |WNXG746 |860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics 1A |WPKN529 [860.2125

Boise, City of ID |WPII857 860.9375

Emmett Independent School District ID |WPYY420 |860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 |860.7875

City Colleges of Chicago IL |WNMA681 |860.2375

Decatur, City of IL |WNKZ536 [860.2625, 860.4625

Deerfield, Village of (Police Department) IL |[WNGC398 [860.7375

Effingham, County of IL |WPNY754 ]860.4875

lllinois, State of IL |WQCT712 |860.9375

lllinois, State of (Department of Corrections) IL |WPLR422 860.2625

lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375

lllinois, State of (Department of Corrections) IL |WPPD278 ]860.9375

Jefferson, County of IL  |WPTX994 860.4375

La Salle County of IL  |WPUK993 ]860.4875

Lansing, Village of IL |WNNS478 ]860.7375

Marion County ETSB IL  |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL |WQCV211 ]860.7125

Peoria County Sheriffs Department IL |WQAB235 ]860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |KNJU694 860.2125

Springfield, City of IL |WQAZ465 |860.4875

Tazewell, County of IL |WPNW387 |860.7125

Tazewell, County of IL |WQCX272 |n/a*

Williamson, County of IL |WPKM918 |860.7625

Floyd, County of IN |WPNQ948 |860.4875

Indiana University IN |WPCW647 |860.8875

Steuben, County of IN |WPDU229 |860.2125

Tippecanoe, County of IN |WNQH693 |860.7375

Garden City, City of KS |WPMI551 860.4375

Kansas City, City of KS |WNWF608 |860.7625, 860.9375

Kansas City, City of KS |[WPGP232 ]860.3125

Kentucky, Commonwealth of KY |WQCP214 |860.2625

Madison, County of KY [WNVN963 |860.4875, 860.7375

Powderly, City of KY [WQCD705 |860.4375

Richmond, City of KY |WQDE403 |860.2625

Caddo Parish Communications District No 1 LA |WPMA320 [860.7125

Caddo Parish Communications District No 1 LA |WPSQ740 [860.7125

East Baton Rouge, Parish of LA |KNJU727 860.7125

Iberia, Parish of LA |[WPQY650 |860.7625

Lafourche, Parish of LA |WPRX834 |860.9375
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Louisiana, State of LA |WNII532 860.2375

Louisiana, State of LA |WNII533 860.2375, 860.7625

Louisiana, State of LA |WNII534 860.7625

Louisiana, State of LA |WNII535 860.4625, 860.9625

Louisiana, State of LA |WNII536 860.4375, 860.9875

Louisiana, State of LA |WNMAG687 |860.2625

Louisiana, State of LA |WPHE601 |860.7625

Louisiana, State of LA |WPHE605 |860.2375

Louisiana, State of LA |WPHE609 |860.9625

Louisiana, State of LA |WPHE617 |860.9875

Louisiana, State of LA |WPHE629 |860.9625

Louisiana, State of LA |WPHE633 |860.4375

Louisiana, State of LA |WPHE641 |860.7625

Louisiana, State of LA |WPHE657 |860.2375, 860.4375

Louisiana, State of LA |WPHEG661 860.4875

Louisiana, State of LA |WPHF287 |860.9625

Louisiana, State of LA |WPHG955 |860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 |860.9875

Louisiana, State of LA |WPPE847 |860.2125

Louisiana, State of LA |WPPE848 |860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 [860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |[WPRS598 |860.4875

Baltimore, County of MD |WNLM765 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM766 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM768 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM769 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM770 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM771 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM772 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNQK948 |860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |WPRU936 [860.7375

Howard, County of MD |WPLU397  [860.2375, 860.7375

Howard, County of MD |WPQX905 [860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 [860.7625

Somerset, County of MD |WPWR884 |860.9625

Worcester, County of MD |[WPNW557 |860.4625, 860.7125

Forest Hills Public Schools Ml |[WPUA724 |860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Lansing Board of Water & Light Ml |[WPYH599 |860.3125

Walker, City of Ml |WPVP312 [860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQH695 [860.4375
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Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN [WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN [WPYS897 ]860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |[WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |[WQDF219 |815.9375

Minnesota, State of MN |WQDF220 [860.9375

Minnesota, State of MN |WQDG878 |860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 [860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN [WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |[WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |[WQHF462 ]860.2375, 860.7125, 860.9625

Minnesota, State of MN [WQHK535 |860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 [860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 [860.9375

Minnesota, State of MN |WPKG360 [860.2625

Minnesota, State of MN |WPYM573 [860.9875

Moorhead, City of MN [WPHY859 |860.4625

Blue Springs, City of MO |WNDG561 [860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 [860.4875

State of Missouri, Department of Corrections MO |WPUK277 |860.9375

Bolivar County E911 MS |WPXA863 860.2375

City of Columbus MS [WPNS534 ]858.2125

De Soto, County of MS |WPCC361 |860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 |857.9875

Meridian, City of MS |WQAP232 |858.2125

Mississippi, University of MS |[WPJQ621 860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |WPQJ606 857.9875

Vicksburg, City of MS |KNNH519 857.7125, 858.2625

Asheville, City of NC [WNXR226 |860.7625, 860.9875

Guilford, County of NC |WPEM250 |860.7625

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC |[WNGU623 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC [WQGP564 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |[WNRU500 |860.4625, 860.4875

North Carolina State Highway Patrol NC |[WPHM257 |860.7125

North Carolina State Highway Patrol NC |WPHM264 [860.4375

North Carolina State Highway Patrol NC |WPJQ536 860.2625, 860.4375

North Carolina State Highway Patrol NC |WPKN567 [860.4375

North Carolina State Highway Patrol NC |WPKN591 |860.7375

North Carolina State Highway Patrol NC |WPKN594 860.9875

North Carolina State Highway Patrol NC |WPMB804 |860.4375

North Carolina State Highway Patrol NC |WPOX341 [860.4375

North Carolina State Highway Patrol NC |WPOX343 |860.4375

North Carolina State Highway Patrol NC |WPOZ292 [860.7125

North Carolina State Highway Patrol NC |WPPB719 |860.7125

North Carolina State Highway Patrol NC |WPRJ405 860.4375

North Carolina State Highway Patrol NC |[WPSM605 |[n/a*

North Carolina State Highway Patrol NC |WPYC603 [860.4375

North Carolina State Highway Patrol NC |WQCQ971 |860.4875

North Carolina State Highway Patrol NC |WQCS908 |860.9375

Fargo, City of ND |KNNT448 860.2125

Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375

Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375

Omaha Public Power District NE |WPPY921 860.9375
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Omaha Public Power District NE [WPSZ331 |860.3375
Omabha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |[WPKU672 ]860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 |860.4875
Atlantic City, City of NJ |[WPRS952 |860.7625
Camden, City of NJ [WNWG655 |860.9875
Camden, City of NJ |WQAF461 |860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ |KNJH416 860.2625
New Jersey, State of NJ |[WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 [860.2125, 860.7125
New Jersey, State of NJ |WNDD576 [860.2125, 860.7125
New Jersey, State of NJ |WNDD577 |860.9375
New Jersey, State of NJ |WNDD578 |860.9375
New Jersey, State of NJ |WNDD579 |860.9375
New Jersey, State of NJ [WNDD580 [860.2125, 860.7125
New Jersey, State of NJ |WNHS409 |860.9375
New Jersey, State of NJ [WNHS410 ]860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |[WNPS351 |860.4625, 860.9625
New Jersey, State of NJ |WNXC890 [860.4625, 860.9625
New Jersey, State of NJ |WNXC891 |860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 |860.9625
New Jersey, State of NJ |WNzz317 860.7125
New Jersey, State of NJ |WPSE858 [860.2125, 860.7125
New Jersey, State of NJ |WPUH543 |860.9375
New Jersey, State of NJ |WPYQ725 [860.4625, 860.9625
New Jersey, State of NJ |WQBY316 |860.4625, 860.9625
Vineland, City of NJ |WNXZ709 [860.4625, 860.9625
Bernalillo, County of NM |WNZW684 [|n/a*
Bernalillo, County of NM [WPUW259 |860.4375, 860.9625
State of Nevada NV |[WNzB252 860.7375
State of Nevada NV [WPKB391 |860.7375
State of Nevada NV |WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV |WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV |[WPQD805 |860.2125, 860.9875
State of Nevada NV |WPQD806 [860.2125, 860.9875
State of Nevada NV |WPQZ376 |860.2125, 860.4375
State of Nevada NV |WPRY226 [860.2125, 860.9875
State of Nevada NV [WPRY297 |860.2375, 860.7375
State of Nevada NV |WPST690 [860.7375
State of Nevada NV [WPTR307 |860.2125
State of Nevada NV |WPZZ385 860.2375
State of Nevada NV |[WQAV628 |860.2125
State of Nevada NV |[WQAV634 |860.2125
University and Community College System NV |[WPWK236 |860.4625
Washoe, County of NV [WPRX312 ]860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV |WPRX313 [860.7625
Albany County Airport Authority NY |WPBD381 |860.7625
Albany, County of NY [WPTC680 |860.7375
Chemung, County of NY |WPDT243 |860.2625
City of Albany NY [WPWW868 |860.2125, 860.4375
City of New York DoITT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

Page 6 of 10




Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2011

Licensee ST Call Sign Frequencies
City of New York DoITT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375
City of New York DolITT FCC Licensing Support NY |WPML463 |860.7625
City of New York DolTT FCC Licensing Support NY |WPML524 [860.7625
City of New York DolITT FCC Licensing Support NY |WPML525 |860.7625
City of New York DoITT FCC Licensing Support NY |WPML526 |860.7625
City of New York DolITT FCC Licensing Support NY |WQCI937 860.4375
Colonie, Town of NY |[WNRN976 |860.2625
Colonie, Town of NY |WPJS475 860.2375
New York City Transit Authority NY [KB23096 815.3875, 815.4125
New York City Transit Authority NY |KNEH690 860.3875, 860.4125
New York City Transit Authority NY |KNEH691 815.3875, 815.4125
New York City Transit Authority NY |WNUB684 |860.3875, 860.4125
New York City Transit Authority NY [WNUB732 ]860.3875, 860.4125
Niskayuna, Town of NY |WPKY419 |860.9875
Rockland, County of NY |WPED556 [860.7250
Troy, City of NY [WPPC682 ]860.9375
Columbus, City of OH |WNRJ541 |860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH |WNJH360 860.9875
Grove City, City of OH |WPBY922 [860.2375
Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375
City of Norman OK |WPPC871 [860.7625, 860.9625
Edmond, City of OK |WPJT968 860.9375
Lincoln, County of OK |WPVM206 |860.7375
Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 |[860.9875
Oklahoma, State of OK |WQCQ878 |[860.7125
Oklahoma, State of OK |WQFN465 |860.7125
Oklahoma, State of OK |WQFN466 |[860.7375
Oklahoma, State of OK |WQFN467 |860.2625
Oklahoma, State of OK |WQFR618 |[860.2125
Oklahoma, State of OK |WQFR886 |860.4875
Oklahoma, State of OK |WQFR887 |[860.7625
Oklahoma, State of OK |WQFR889 |860.9375
Oklahoma, State of OK |WQFR890 |[860.2375
Oklahoma, State of OK |WQFzZ462 [860.7125
Oklahoma, State of OK |WQGF211 |[860.4375
Shawnee, City of OK |WNWV280 [860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 [860.7375, 860.9875
Deschutes, County of OR |WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |[860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency |OR |WNSK475 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |[WQES436 |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |WNWC473 [860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA [KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
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Chester, County of PA |WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 860.2625, 860.4375
Chester, County of PA |WPCN956 |860.2375
Chester, County of PA |[WPCN957 ]860.2375
Chester, County of PA |WPHC513 |860.2625
Chester, County of PA |[WPHC515 ]860.2625
Chester, County of PA |WPHC705 |860.4375, 860.4875
Chester, County of PA |[WPHC709 |860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |[WPHK779 ]860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 [860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 [860.4875
Chester, County of PA |WPWI590 860.4875
Chester, County of PA |WPYE456 [860.2375, 860.4875
Chester, County of PA |WPYG324 |860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 [860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 [860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
Lower Allen, Township of PA |WPAP650 [860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 |860.7125, 860.9625
Philadelphia, City of PA |WNGE384 ]860.7375
Philadelphia, City of PA |WQLU480 |860.8375
Philadelphia, City of PA |[WQMB258 |860.7375
School District of Philadelphia PA |WNKV367 |860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375
Westmoreland, County of PA |WPWE776 [860.9375
Westmoreland, County of PA |WPZS814 860.9375
Westmoreland, County of PA |WPZU942 [860.9375
Whitehall, Borough of PA |WPRF753 [860.7125
Rhode Island, State of Rl |[WNCX326 ]860.3125
Charleston, County of SC |WNVH447 [860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |[860.4625
Clemson, City of SC |WPKU649 [860.7375
Greenville, County of SC |WPDK619 [860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 |860.7125
South Carolina, State of SC |WPWM262 |860.9875
Spartanburg, County of SC |WPGR361 [860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Athens Utilities Board TN |WQDM490 |857.7375
Bartlett, City of TN |WNVF991 [860.7375
Clarksville, City of TN |WQCL650 |[860.2375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson, City of TN |WPEU965 [860.2625, 860.7625
Jackson, City of TN |WQBB501 ]860.9875
Memphis Shelby County Airport Authority TN |WPUQ392 |860.2625
Memphis, City of TN |WNRM943 [860.2625
Memphis, City of TN |WPAB818 [860.3375, 860.3875
Obion, County of TN |WPNS505 [860.7125
Obion, County of TN |WQCW614 |[860.9625

Page 8 of 10




Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2011

Licensee ST Call Sign Frequencies

Shelby, County of TN |WNQU968 |[860.2125

Tennessee, State of TN |[WPKH401 [860.9375

Tennessee, State of TN |WPZB947 |858.4875

Tennessee, State of TN |WQBY860 |857.9875, 860.2375

Anderson County, Texas TX |WPYA801 [860.2375, 860.9875

Austin, City of TX |WNBZ704 [860.2625, 860.4375

Austin, City of TX |WPYE613 [860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 ]860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 [860.7375, 860.9875

Harris, County of TX |WNBZ674 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WQBM285 [860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 [860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875

Missouri City TX |WNAS493 |[860.9625

San Antonio, City of TX |WPBG238 |[860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 [860.2125, 860.2625

Travis, County of TX |WPZR511 |[860.4375

Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 |[860.9875

Murray, City of UT |WPSK554 |860.4375

Murray, City of UT |[WPWHB838 |860.4375

Murray, City of UT |WPXK838 |860.4375

Salt Lake City, City of UT [KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 |860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 [860.2625

Salt Lake, County of UT [WPGJ689 |860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT [KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 [860.7125

Utah, County of UT [WPZV887 [860.2125, 860.9375

Arlington, County of VA |KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 |[860.2625

Virginia Beach, City of VA |WNAU439 |[860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 [860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 ]860.4875

Chelan County Public Utility District No 1 WA |WPKP369 |[860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP374 [860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP377 [860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749 [860.7625, 860.9375

Clark, County of WA |WQEQ542 ]860.9875

King, County of WA |WQBZ725 [860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |[WQBD600 |860.2625, 860.7125

East Troy, Town of WI |WNMD420 |860.4375

Oregon Schools Wl |WPMV532 ]860.8875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2011

Licensee ST Call Sign Frequencies
Ozaukee, County of WI |[WNWS961 [860.7125, 860.7625
Sheboygan, County of WI |WPTS436 860.2625
Watertown Water, City of WI |WPFD727 ]860.2375
Wisconsin, University of WI  |WPJH396 860.7875
Morgan, County of WV |WPSD704 |860.2125
Morgan, County of WV |WPTA421 860.2125
Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5

MHZz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2011

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2011

hannel E '
Public Safety ¢ f;gg s ng;sd'on NPSPAC Band | SE ESMR Band| ESMR Band
Region (PSR)

Number of Call Signs

Wave 1 Subtotal 790 300 1927 0 0 3017
6 CA - North 107 89 140 0 0 336
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 148 0 0 209
19 ME, NH, VT, MA, RI, CT 72 23 134 0 0 229
20 MD; DC; VA - Northern 66 5 97 0 0 168
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 7 216 0 0 290
35 Oregon 48 1 39 0 0 88
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 53 0 0 128
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 774 7 3 1428
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 284 0 0 323
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 20 0 0 68
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 39 0 0 67
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 68 0 0 88
51 TX - Houston 42 5 43 0 0 90
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 203 1030 238 42 2024
1 Alabama 9 29 33 55 0 126

Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 17 74 5 0 175
23 Mississippi 23 18 24 51 0 116
31 North Carolina 67 23 303 7 0 400
37 South Carolina 37 24 171 12 0 244
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 6 19
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2011

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2011

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band | SE ES and S and

Region (PSR)

Number of Call Signs

Wave 4 Subtotal 831 283 1650 0 0 2764
2 Alaska 22 1 1 0 0 24
3 Arizona* 73 21 108 0 0 202
5 CA - South* 97 91 378 0 0 566
21 Michigan 59 0 313 0 0 372
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 90 62 189 0 0 341
33 Ohio 105 37 165 0 0 307
36 Pennsylvania 11 9 231 0 0 251
43 Washington 146 15 172 0 0 333
50 TX - El Paso* 10 5 3 0 0 18
53 TX - San Antonio* 16 17 32 0 0 65
54 MI portion of Chicago 9 5 23 0 0 37
55 New York - Buffalo 168 15 26 0 0 209
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
Total for Waves 1-4 2601 961 5381 245 45 9233

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of March 31, 2011

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of March 31, 2011

Public Safety Region PSR Name ° -

(PSR) Number of Call Signs
Wave 1 Subtotal 16 4 20|
19 ME, NH, VT, MA, RI, CT 16 2 18
35 Oregon 0 2 2
Wave 2 Subtotal 55 4 59
12 Idaho 0
15 lowa (a) 1 0
22 Minnesota 22 3 25
25 Montana 9 1 10
32 North Dakota 20 0 20
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 166 1170 1336
2 Alaska 21 0 21
21 Michigan 40 343 383
30 NY - Albany 15 29 44
33 Ohio 44 231 275
36 Pennsylvania 3 226 229
43 Washington 31 285 316
54 MI portion of Chicago 2 26 28
55 New York - Buffalo 10 30 40
Total for Waves 1-4 237 1178 1415
Note:

(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22. The
reconfiguration of the frequencies on this call sign in PSR 22 necessitated the reconfiguration of the same
frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2011

Frequency Proposal Reports for Waves 1-4, as of March 31, 2011

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band [ NPSPAC| 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%]| 100.0% 100.0% 100.0%| 100.0%| 80.3% 64.8% 70.1%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 19.7% 35.2% 29.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review

and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion
Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic
data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs
with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR.

Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of March 31, 2011

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 1 Subtotal 287 52 15 0 0 354
MultiRegion 28 11 2 0 0 41
6 Northern California 35 6 3 0 0 44
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 30 6 1 0 0 37
9 Florida 1 0 0 0 0 1
11 Hawaii 7 0 2 0 0 9
13 lllinois 20 2 1 0 0 23
14 Indiana 11 1 1 0 0 13
19 New England 24 2 0 0 0 26
20 DC, Maryland, Northern VA 16 7 0 0 0 23
27 Nevada 21 3 2 0 0 26
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Southern Lake Michigan 14 5 1 0 0 20
Wave 2 Subtotal 166 36 2 1 0 205
MultiRegion 22 8 2 0 0 32
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 4 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 10 2 0 0 0 12
22 Minnesota 31 3 0 0 0 34
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 2
49 Texas - Central (Austin Area) 2 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of March 31, 2011

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Wave 3 Subtotal 215 20 5 0 0 240
MultiRegion 18 2 1 0 0 21
1 Alabama 14 1 0 0 0 15
9 Florida 75 9 4 0 0 88
10 Georgia 41 4 0 0 0 45
18 Louisiana 16 1 0 0 0 17
23 Mississippi 16 1 0 0 0 17
31 North Carolina 22 1 0 0 0 23
37 South Carolina 5 1 0 0 0 6
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 106 7 1 0 0 114
MultiRegion 8 0 1 0 0 9
2 Alaska 4 0 0 0 0 4
3 Arizona 24 0 0 0 0 24
5 Southern California 3 0 0 0 0 3
10 Georgia 1 0 0 0 0 1
18 Louisiana 11 4 0 0 0 15
21 Michigan 1 0 0 0 0 1
23 Mississippi 2 0 0 0 0 2
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 46 15 4 0 0 65
MultiRegion 3 0 0 0 0 3
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 5 2 0 0 0 7
21 Michigan 2 2 0 0 0 4
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 12 4 1 0 0 17
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 7 4 1 0 0 12
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 2 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 820 130 27 1 0 978
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of March 31, 2011

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRASs)

Wave 1 Subtotal 270 68 12 0 0 350
MultiRegion 23 11 4 0 0 38
6 Northern California 33 7 0 0 0 40
7 Colorado 7 1 1 0 0 9
8 Metropolitan, NYC Area (NY, NJ, CT) 39 6 2 0 0 47
11 Hawaii 1 0 2 0 0 3
13 lllinois 6 2 0 0 0 8
14 Indiana 15 4 0 0 0 19
19 New England 40 12 0 0 0 52
20 DC, Maryland, Northern VA 21 11 1 0 0 33
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 15 2 0 0 0 17
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 31 7 1 0 0 39
Wave 2 Subtotal 184 36 5 0 0 225
MultiRegion 18 6 0 0 0 24
4 Arkansas 8 0 0 0 0 8
15 lowa 15 1 0 0 0 16
16 Kansas 17 3 0 0 0 20
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
26 Nebraska 13 4 0 0 0 17
34 Oklahoma 7 1 0 0 0 8
38 South Dakota 1 0 0 0 0 1
39 Tennessee 19 4 1 0 0 24
40 Texas (Central & Northeast) 27 5 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
49 Texas - Central (Austin Area) 10 4 1 0 0 15
51 Texas - East (Houston Area) 4 4 2 0 0 10
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of March 31, 2011

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Wave 3 Subtotal 164 61 4 0 0 229
MultiRegion 9 8 1 0 0 18
1 Alabama 11 4 1 0 0 16
9 Florida 41 16 1 0 0 58
10 Georgia 37 8 0 0 0 45
18 Louisiana 17 10 0 0 0 27
23 Mississippi 12 2 0 0 0 14
31 North Carolina 23 7 0 0 0 30
37 South Carolina 8 6 1 0 0 15
47 Puerto Rico 6 0 0 0 0 6
Wave 4 Subtotal 36 10 0 0 0 46
MultiRegion 4 2 0 0 0 6
2 Alaska 0 1 0 0 0 1
3 Arizona 1 0 0 0 0 1
5 Southern California 2 1 0 0 0 3
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 8 1 0 0 0 9
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
49 Texas - Central (Austin Area) 1 0 0 0 0 1
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 2 0 0 0 0 2
Canadian
Border Subtotal 67 24 1 0 0 92
MultiRegion 4 2 0 0 0 6
19 New England 1 0 0 0 0 1
21 Michigan 12 4 0 0 0 16
22 Minnesota 0 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 Eastern Upstate NY 7 1 0 0 0 8
33 Ohio 21 8 1 0 0 30
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 15 3 0 0 0 18
55 Western Upstate NY 5 4 0 0 0 9
Totals for Waves 1-4 and Canadian Border 721 199 22 0 0 942
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2011

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Stuart R Slater 12/23/05

4|RA COMM INC 2 1/10/06

5| Transit Mix Concrete CO, #2 1/24/06

6|Wireless Market Source 2 1/26/06

7|Firstview Communications 2 1/27/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/106
10|Lowery Nelda 2/15/06
11|Parrot Ranch Company 2/15/06
12|STOCK, MARCIA 2/15/06
13|Clifford Broman & Sons Trucking Inc 2/16/06
14|Coast Hotels and Casinos 2/27/06
15|Kuypers, John 2/27/06
16|Vico Construction Company 4/17/06
17|Clinton Herby - UT - Typecratft || 4/17/06
18|Crader, R David 4/17/06
19|GOLD STAR FS INC 4/18/06
20|High Peak 4/21/06
21|Taylor, Eugene J 4/21/06
22|Ruffin Gaming LLC 4/23/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25|Taylor, Dorothy L 4/27/06
26|Marco Polo Rebanding 4/27/06
27|0hio Valley Gas 4/27/06
28|Espinoza, Raul 2 4/27/06
29|Sunset Scavenger Corp 4/27/06
30|Binder Machinery Corporation 4/27/06
31|Albany, City of 5/3/06
32|Cunningham, Barbara 5/3/06
33| Tooele, County Of 5/9/06
34|Salisbury, Town of 5/9/06
35|Viking Land Mobile Communications, Inc. (2) 5/9/06
36|Emery, Connie R 5/10/06
37|Steg, Bernard (2) 5/10/06
38| Detweiler, Scott R. 5/15/06
39]ISG Indiana Harbor Inc. 5/16/06
40[Myers, Natalie #6 (swap) 5/18/06
41|Smith, Alton 5/18/06
42|Gallagher Asphalt #2 5/23/06
43|Access Ag, Inc. 5/24/06
44|Super Shuttle International 2 5/24/06
45|Yamaoka Bros Inc 5/25/06
46|Chapin Barbara A 5/25/06
47|Black, Daniel H 6/1/06
48|EMERY, ROBERT M 6/6/06
49|Brandenburg, James: Brandenburg, Donald 6/6/06
50|Cupertino Union School District 6/6/06
51|PK Smith Limousine Co., Inc. 2 6/8/06
52|Communication Systems Specialist, Inc. 6/9/06
53|Bresnan Communications, LLC 6/9/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2011

Stage 1 FRAs

Deal Name

Deal
Count

TA Completion Certification
Receipt Date

54|Patel, Shailesh N #3 (swap) 6/14/06
55|Chicago, City of - Streets & Sanitation 6/14/06
56|Sobata, Carolyn:Sobota, Robin A 6/16/06
57|Ferrari, Julia (Plote) 6/16/06
58|West County Transportation Agency 6/19/06
59|Underground Inc 6/21/06
60|Storer, Donald B. 6/21/06
61|Perdue Farms Inc: 6/23/06
62|Henderson, Henry 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA, Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66841 Bishop, LLC. 7/6/06
67|Las Vegas Paving 716106
68|Brock, Harold:Samuel:Dororthy (Nevada) 716106
69|Celco SND Comm Inc 717106
70| Wulf, Thomas 7/10/06
71|CASINO QUEEN INC 7/10/06
72|Secom Communications 2 7/10/06
73|Mammoth Recreations, Inc. 7/12/06
74|Triangle Wireless Inc 7/12/06
75|Commonwealth Repeater Services, Inc. 7/12/06
76|Lely, Gerald 7/12/06
77|PRENTISS PROPERTIES (REBANDING) 7/13/06
78| Wilbur Ellis Company DBA Helm Fertilizer 7/17/06
79|SALVATION ARMY HARRISBURG 7/17/06
80|F & D Enterprises Inc 7/17/06
81|Denver Radio Electronics & Technology 7/19/06
82|Sheldon, Gwyneth A #4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Central Jersey Irrigation 7/24/06
85|Rocky Mountain Motorists, Inc. 7/24/06
86|M S Concrete 7/26/06
87|RADISSON HOTEL AND CONFERENCE CENTER 7/26/06
88|San Jose Unified School District 7/27/06
89|Henry Nelch & Son Co 7/28/06
90]Irving Materials, Inc. 7/28/06
91|Easton, Town of 7/28/06
92| Aluminum Company of America 1 7/28/06
93|A Teichert & Son, Inc. 8/1/06
94|Blankenbechler, Steve 8/1/06
95|Church of Jesus Christ of Latter Day Saints 8/1/06
96|Community Repeater Guinda CA 8/1/06
97|Mandalay Corp 8/3/06
98| Total Network Communications Inc 8/3/06
99|Sangamon, County of (Courthouse) 8/4/06
100|Lyon, Corey M 8/4/06
101|Jeffersonville, City of 8/4/06
102|London Towncars Inc 8/8/06
103|CU Radio Enterprises, Inc. 8/8/06
104|CSI Communications DBA Day Wireless Systems 8/9/06
105|Tilden, Robert 8/9/06
106|Lectro Communications, INC 8/9/06
107|E&J Gallo Winery 8/14/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2011

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
108|Steuben County 3 8/15/06
109|Alger, Eve 8/15/06
110|Shearer Communications 8/15/06
111|Wheatridge, City of 8/15/06
112|Whitley County Consolidated Schools 8/16/06
113|Hardy Plumbing, Heating & Air Conditioning, Inc 8/16/06
114|Cook Dupage Transporation Inc 8/21/06
115|Boston Properties Limited Partnership 8/24/06
116|Excalibur Hotel Casino 8/28/06
117|Shuluk, Greg 8/28/06
118|Technology Associates, LLC 8/29/06
119|Fruit Belt Service Co. Inc 8/30/06
120|Levi Strauss & Co 8/30/06
121|Veach, Dorothy 8/30/06
122|The Boeing Company - Non-Border 8/30/06
123|Eddie Fowlkes 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings, Inc. (2) 9/6/06
127|Sangamon, County of (Mobile Data) 9/8/06
128|Granite Construction, Inc 9/8/06
129|Upper Merion, Township of 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co. (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co. (4) 9/27/06
134|Mobile Radio of Kokomo Inc 10/5/06
135|Aeronautical Radio - NJ 10/6/06
136|Stamford Fire Department 10/6/06
137|New Star Fresh Foods LLC 10/9/06
138|NBC Telemundo License Company 10/9/06
139]lllinois, State Of (Lower 120) 10/12/06
140|Crane, Bert 10/16/06
141|Wireless Connections LLC. 10/17/06
142|PETRY, GAY 10/17/06
143|lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|TKT INC 11/2/06
149|DEERE & COMPANY 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Windham, Town of 11/20/06
153|GlobeGround North America LLC 11/20/06
154|Duncan, Gordon L 11/21/06
155|G & G Communications Inc. Rebanding 11/27/06
156|Comcast of Connecticut, Inc 11/27/06
157|Baker Rock Crushing Company 11/27/06
158|Brooks, Janis 12/1/06
159|Mountaire Farms 12/5/06
160|Mathews, Frederick J:Mathews JR, Chas J 12/6/06
161|Wecom Inc. #2 (swap) 12/6/06
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2011

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
162|Triple C Communications 12/6/06
163|Mid-State Mobile Radio 12/8/06
164|Hampden Communications Corp 12/12/06
165|Weleczki Alan M 12/28/06
166|Connecticut, State of - CCSU 1/8/07
167|Aggregate, Inc. 1/17/07
168|WILLARD AGRI SVC. OF FREDERICK INC 1/19/07
169|Hartford Hospital - Rebanding 1/19/07
170|Mc Clatchy Newspapers, Inc. 1/19/07
171|K&A Mutual Associates Inc. 1/23/07
172|K5 Construction 1/24/07
173|Dole Fresh Fruit 1/25/07
174|WILLE BROTHERS COMPANY 1/25/07
175|New Haven, City of 1/25/07
176|Baltimore Gas & Electric Company 1/26/07
177|Emergency Radio Services, Inc. 2 1/29/07
178|KLL Wireless, INC 1/29/07
179|Adler, Philip 2/1/07
180|William A. Hazel, Inc. 2/2/07
181|Stoller Construction 2/5/07
182|Frederick County, MD Board of Education 2/8/07
183|R. W. MILLER & SONS INC 2/8/07
184|Frontier Radio 2/9/07
185|Frederick County, MD (MW-COG) 2/9/07
186|Caterpillar 2/15/07
187|Joseph J Albanese Inc 2/15/07
188|JTE Enterprises, Inc 2/21/07
189|Brenner, Jerry 2/21/07
190|Insight Communications Midwest LLC 2/26/07
191|Lundy Jr, Joseph #5 2/26/07
192|Nevada Ready Mix Il 2/27/07
193|Sprague, Town of 2/27/07
194|Sonoma County, CA 3/1/07
195|WP Company LLC 3/2/07
196|Lockheed Martin Corporation 3/6/07
197|Chaney Enterprises (2) 3/8/07
198|Radon - Norcom 3/15/07
199|Prairie Group Inc. 3/15/07
200|Soundview Spectrum, LLC Rebanding 3/15/07
201|Ocean, county of 3/15/07
202|Glastonbury Police Department 3/15/07
203|Hawaii, State of 3/16/07
204|Metro Electronics Inc 3/16/07
205|Rhode Island, State of 3/20/07
206|XW LLC #2 (swap) 3/21/07
207|Meriden, City of 3/21/07
208|Mirage Resorts, Inc. 3/26/07
209|Gerawan Farming (Re-band) 3/27/07
210[|Horizon Mobile Communications, Inc. 3/29/07
211|Trenton, City of 4/6/07
212|Montgomery Shuttle 4/11/07
213|Central Bucks School District 4/13/07
214|Motient (Deal | - L120) 4/17/07
215|First Student, Inc. (MA) 4/19/07
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Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
216|Motorola (2) 4/20/07
217|0Olde City Taxi Coach Association, Inc. 4/30/07
218|Durham School Services - North CA 5/1/07
219|Durham School Services - PHI,PA 5/1/07
220|Durham School Services - CHI, IL 5/1/07
221|Sun Cab Inc dba Nellis Cab Company 5/11/07
222|Pennington, Agnes 5/15/07
223|PG&E (Re-Band) 5/15/07
224|Adams, Don Jr. 5/17/07
225|Anderson, Glen 5/18/07
226|Rheins, Joy 2 5/23/07
227|Durham School Services - Decatur, IL 5/23/07
228|Townsend Booth Corporation Rebanding 5/23/07
229|Hudson General - NY 5/24/07
230|Colorado, State Of (L-120) 5/30/07
231|Vectren Corporation 5/31/07
232|New York Communications Company, Inc. 6/1/07
233|O-Hare-Midway Limousine Svcs, Inc. 2 6/4/07
234|Cumberland, County of 6/5/07
235|Reilly, Philip 6/5/07
236|Cohen, Eliahu 6/11/07
237|Orosz, Joseph Rebanding 6/11/07
238|Browning Ferris Industries, Inc 2005 6/12/07
239|Hernandez, David A 6/12/07
240|RCMH Car Company, Inc. 2 6/14/07
241|Ragan Communications, Inc. #3 (swap) 6/22/07
242|Ready Mixed Concrete Company 6/26/07
243|WHITESIDE, DAVID 6/26/07
244|Bethlehem, City of 6/27/07
245|Cure Brothers 6/28/07
246|Mora, Albert 7/2/07
247|Desilva Gates Const. 712107
248|Academy Express Inc. 7/10/07
249|Thelen Sand and Gravel INC 7/10/07
250/ lllinois Power Company 7/12/07
251|RSK World, Inc. Rebanding 7/17/07
252|ANAT, LLC Rebanding 7/23/07
253|VCF INC. 7/24/07
254|John E Sola Estate 7/25/07
255|Egg Harbor, Township of 9/7/07
256|PCS Communications Inc #2 (swap) 9/19/07
257|Atlantic, County of 10/3/07
258|Myers Brothers Inc. 10/23/07
259|York Cable Television 10/24/07
260|Montgomery, County of 2005 10/24/07
261|Union, County of 10/25/07
262|Craig Antenna Service 2 12/20/07
263|Rays Radio #2 1/11/08
264|DuPage, County Of 1/14/08
265|Nevada Ready Mix 1/15/08
266|Johnson, County of 1/31/08
267|Peco Energy Company 2/1/08
268|MCM Construction #2 (swap) 2/12/08
269|Berkeley, Township of 3/10/08
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Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
270|Murray City Power Department 3/13/08
271|Redland Genstar Inc. 3/25/08
272|Peltzer Farm Management, Inc 3/31/08
273|lllinois Cooperative Association, INC #4 4/11/08
274|Harris Communications & Electronics 4/14/08
275|Hudson, County of 4/24/08
276|Hale, Robert L 5/6/08
277|Chesterfield County, VA 5/9/08
278|Quicksilver Express Courier #1 5/19/08
279|Laidlaw Transit 5/20/08
280|Manassas City Public Schools 5/27/08
281|Virginia, Commonwealth of - CNU 5/27/08
282|Virginia, Commonwealth of - DMV 5/27/08
283|UNITED COMMUNICATIONS CO 5/27/08
284|Myers + Brown #6 (swap) 5/27/08
285|Wireless US, LLC 6/10/08
286|Concord Body Repair LLC 6/11/08
287|La Rue Communications 6/23/08
288|Computer Car Inc 6/30/08
289|Anhueser Busch Wave 1 7/16/08
290|Ocean City, Town of 10/1/08
291|Charter, Tom or Perry DBA - T&P Farms 10/3/08
292|United llluminating Company 10/14/08
293|Connecticut, State of - Rebanding 12/4/08
294|Kuilima Resort Company Rebanding 1/22/09
295|Helms Brothers 1/22/09
296|Seabrook Joint Owners - Rebanding 1/26/09
297|Fresno Unified School District 1/30/09
298|Ameren Services Company 2/16/09
299|Regency Cab Inc. (Reband) 2/25/09
300|Roanoke, County of (VA) 3/23/09
301|Roy Street Enterprises Inc. 3/24/09
302|Essex, County of 3/24/09
303|Sandwich, Town of 4/9/09
304|New Jersey Turnpike Authority 5/4/09
305|Chevron USA - California 5/6/09
306|MARYLAND, STATE OF- MDOT- MAA 5/6/09
307|Mashpee, Town of 5/12/09
308|California State Auto Assn. 5/18/09
309|G & P Communications 6/12/09
310|Smith, Michael D 6/22/09
311|SUSQUEHANNA TOWNSHIP 6/24/09
312|Passaic, City of 6/29/09
313|Fresno Mobile Radio, Inc. (rebanding) 7/16/09
314|Ledgemere-Maine 7/17/09
315|Lectracom, Inc. 2 8/4/09
316|Norfolk, City of 9/1/09
317|FOB INC 9/1/09
318|WCCCA 9/15/09
319|Maryland, State of - Rebanding 9/22/09
320|Bourne, Town of 10/2/09
321|Portland, City of 10/8/09
322|City Pic Corporation 10/20/09
323|Tarco Inc. 10/28/09
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Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
324|Radio Service Inc 11/11/09
325|Colmar Fire Company 1/6/10
326|Mobile Telephone & Paging #2 1/26/10
327|New Jersey, State of 4/14/10
328|Bristol, County of (MA) 5/3/10
329|Pataco, Nancy 2 5/11/10
330|Cambridge, City of (MA) 6/25/10
331|Industrial Communications Co 7/20/10
332|Consolidated Edison Company of New York, Inc. 12/9/10
333|Henrico County Public Schools VA 12/14/10
334|Island SMR # 4 ( re-band) 2/28/11
Subtotal FRA count for Wave 1 334
Wave 2

1|Lees Summit Board of Education 12/6/05
2|Maplewood, City of 1/3/06
3|Raft River Rural Electric Corp 1/5/06
4|Zenk, John 1/10/06
5|ldaho Supreme Potatoes Inc. 2/3/06
6|/NEBCO Inc. 2/27/06
7|Electronic Specialties, Inc 3/8/06
8|Johnson, Christian 3/14/06
9|Champion Communication Services 3/14/06
10|Lyondell Citgo 3/27/06
11|McMahon, Eric 4/17/06
12|First Student, Inc. (MN) 4/17/06
13|STEIER, TIM 4/21/06
14|Fischer, Craig D 4/21/06
15|Metro Communications LLC 3 4/27/06
16| Triple D Communications Inc 4/27/06
17|Seba Bros Farms Inc 4/27/06
18|Hewlett Packard Company Inc. 5/5/06
19|{Mid Tennessee Third Mobile 5/9/06
20|Jimi Malavia 5/9/06
21|Radioland Inc 5/15/06
22|Cox Communications-Wichita, KS 5/15/06
23|Battles Communications 2 5/15/06
24|Minnesota, State of 5/15/06
25|Best D & D 5/18/06
26|Smith, Eleanor (2) 5/18/06
27|STINNETT HEATER TREATER REPAIRS 5/24/06
28|Jimmy A. Epperson 2 5/25/06
29|Grayhill Electronics Inc 5/25/06
30| Telebeep Inc. 6/1/06
31|Frontier El Dorado Refining 6/1/06
32|L E Myers 6/2/06
33|Melba School District 136 6/6/06
34]J Lee Milligan 6/6/06
35|Roadrunner Transportation 6/6/06
36|HOLSUM BAKERS INC DBA CAPROCK COMMUNI( 6/9/06
37|Boyar, Chris 6/9/06
38|Pine Bluff, City of, AR 6/16/06
39|Kenton County Airport Board 6/19/06
40[Minneapolis, City of, MN 6/19/06
41|Houston 900 Network 6/23/06
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Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
42|Hopkins, Terry (800 Rebanding - Nashville) 6/26/06
43|Wood Communications 2 6/28/06
44|Balis, Gregory K 6/28/06
45|Douglas E Morris Profit Sharing Trust 6/29/06
46|Scott Strouts DBA ABC Taxi 7/5/06
47]Ashland Construction Communications 7/6/06
48|Edward Butler (rebanding) 7/6/06
49|West Central Communications 2 7/12/06
50|North Kansas City, City of (School District) 7/13/06
51| TFMCOMM 7/13/06
52|Fred Weber Inc. 7/19/06
53|Estate of Joseph C Thames 7/21/06
54|Allied Services LLC 7/26/06
55|John Herby - Typecraft 7/27/06
56| Alperowitz, Francine 7/28/06
57|Leonardt, Bruno 8/1/06
58| Williamstown, City of 8/7/06
59|21st Century Wireless (L120 Rebanding) 8/9/06
60|MOLITOR FARMS INC. 8/9/06
61|BELLAR COMMUNICATIONS CO 8/14/06
62|Davis Jr, Clifton 8/15/06
63|AMES CONSTRUCTION INC 8/15/06
64|Martha Herby - Typecraft 8/16/06
65|Craighead, County of, AR 8/16/06
66|STIER TRANSPORTATION SERVICES INC 8/18/06
67|CO OP AGRICULTURE CENTER 8/24/06
68|Minnesota Mobile Telephone 8/24/06
69|Miller, Cleo 8/24/06
70|AIRTEL WIRELESS, LLC 8/28/06
71|Dakota Dunes, City of 8/28/06
72|Lehman Roberts 9/15/06
73|WATONWAN FARM SERVICE 9/27/06
74|HEARTHSTONE ENTERPRISES INC 10/3/06
75|Gateway Wireless Services 3 10/4/06
76|AVR INC 10/6/06
77|Howell SR. Michael H 10/12/06
78|ACTION RADIO & COMMUNICATIONS INC 10/23/06
79]Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
81|HOPKINS, CITY OF 10/31/06
82|Schmidtke, Dave 11/1/06
83|Crittenden County, AR 11/1/06
84|Midwest City, City of OK 11/2/06
85|Richard Raabe - Typecraft 2005 11/8/06
86|C & W COMMUNICATIONS INC 11/9/06
87|John Knox Village 11/10/06
88|ATHENS UTILITIES BOARD, TN 11/17/06
89|C S Leasing 11/27/06
90|Dallas County, TX 11/27/06
91|Aeronautical Radio - MS, TN, Brunswick GA 11/29/06
92|Eastman Chemical Company 12/1/06
93|American Red Cross 12/1/06
94|Union Carbide Corporation 12/8/06
95|MUSTANG, CITY OF, OK 12/15/06
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96|Bismarck, City of 12/27/06

97|CHATTANOOGA SMR INC 1/3/07

98| Griffin, Bryan E 1/3/07

99|Douglas County, KS 1/3/07
100|Callahan Tower Joint Venture 1/5/07
101|Curtis Well Servicing 1/10/07
102|Corey Seppmann Well Drilling 1/17/07
103|W G Block Co 1/17/07
104|Xcel 1/18/07
105|Brush, Peter H 2/1/07
106|Anchorage, City of 2/5/07
107]|Gem State Communications, Inc. 2/5/07
108| CEMSTONE PRODUCTS COMPANY 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. #3 (swap) 2/12/07
111|MATTSON WELL COMPANY 2/19/07
112|Occidental Permiam LTD 2/26/07
113|Crescent, The 2/26/07
114|Electronic Engineering Co. #3 2/26/07
115|EBENHYOH, DANIEL 2/26/07
116|Holes Inc 2/27/07
117|Gerbus Bros Construction Co 2/28/07
118|Grant County, AR 3/5/07
119|SP100 SOUTH 5TH STREET LLC & SP150 SOUTH 3/5/07
120|SR Communications Associates 3/6/07
121|Alpha Wireless Communications Co. #2 (swap) 3/13/07
122|Wenner Farms 3/14/07
123|Northwest Airlines, Inc. #2 3/15/07
124|Young, Chris:Paschall, Larry A 3/15/07
125|Hennepin County, MN 3/15/07
126|Boulder Ag 3/20/07
127|Charleston Housing 3/22/07
128|Green Isle Countryside Farms 3/28/07
129|JP Jenkins, Inc. (2) 3/28/07
130|Comm Center/Phoenix Distributing 4/3/07
131|W A Ellis Construction Company 4/9/07
132|TOTAL PETROCHEMICALS USA, INC. 4/9/07
133|MO ARK Communications Inc. #2 4/11/07
134|Sebastian, County of, AR 4/13/07
135|G & D Communications Inc #2 4/19/07
136|Durham School Services - MO 5/1/07
137|Intermountain Communications of Southern Idaho Inc 5/2/07
138|Berry Hill, City of 5/14/07
139|Raymer, Joe R 5/17/07
140|Chevron Phillips Chemical Co LP 5/17/07
141|Minnesota, State of - Department of Corrections 5/18/07
142|Ford Communications Inc. #3 5/24/07
143|JRJ Paving 5/24/07
144|Leavenworth County, KS 6/4/07
145|Main Street Partners 6/7/07
146|Central Communications & Electronics 6/11/07
147|Challenger Construction Inc. 6/11/07
148|A Communications LLC 6/12/07
149|Lexington Fayette Urban County Government 6/25/07
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150|Hertz Rent A Car 7/2/07
151|Aldredge, RW:Kay, AP:Weishuhn G 712107
152|Bass Enterprises Production Company 7/23/07
153|Airport Fast Park 7/23/07
154|Bridgeport Tank Trucks 8/15/07
155|PEACOCK, JOHN F 8/24/07
156|Gladstone, City of 8/24/07
157|Fayette, County of 9/13/07
158|BLISS, ROBERT D 10/10/07
159|HILLIARD, HAROLD 2 10/17/07
160|Baptist Medical System 10/17/07
161|Grays Knob Coal Co Inc. 10/17/07
162|Laidlaw (Wave 2 and 3) 10/18/07
163|Meek, Larry (Rebanding) 10/23/07
164|Capital Aggregates Inc 10/23/07
165|Derby, City of 11/16/07
166|SEPTRAN INC 12/12/07
167|Denton, City of, TX 1/14/08
168|Self Radio Inc/Self Brothers Oil Company (3) 2/18/08
169|Sedgwick County, KS 2/19/08
170|Entergy 2/27/08
171|Kansas, State of 3/10/08
172|Mobil Oil Telecom LTD #2 3/21/08
173|Mid American Energy Co 4/29/08
174]|Anheuser Busch Waves 2-3 5/5/08
175|Covington, City of 5/27/08
176|Levake, Martin 2005 5/27/08
177|Waste Connections of Tennessee, Inc. 6/10/08
178|Quicksilver Express Courier - Wave 2 7/16/08
179|Burkhardt, Phillip 7/17/08
180|CenterPoint Energy Gas Transmission 8/7/08
181|ConocoPhillips Communications Inc. #2 9/29/08
182|Pitcock and Williams 10/1/08
183|First Digital Holdings LLC 10/20/08
184|Conway, City of, AR 10/21/08
185|Conduff, Archie 11/18/08
186|MccClellan, Odis 4/7/09
187|Williamson, Bruce (EA & Site License) 5/14/09
188|HAMILTON, COUNTY OF, TN 5/19/09
189]Adler, Susan 7/6/09
190|Gulf Coast Electronics 7/17/09
191|Duke Energy #3 (rebanding) 7/17/09
192|Rainbow Taxi Corporation 7/28/09
193|CINCINNATI, CITY OF, OH 10/20/09
194|Gossett, Ron and Barbara 11/9/09
195|CenterPoint Energy, Inc. 12/30/09
196|Morgan, William A 1/26/10
197|Houston ISD 2/18/10
198|Enogex 4/9/10
199|Brandywine Realty Trust 4/27/10
200|Aquila Inc 5/17/10
201|Hare, Gregory 10/21/10
202|Cartwright Communication Technology, Inc. 2 11/23/10
Subtotal FRA count for Wave 2 202
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Wave 3

1|Cargill Juice North America, Inc 1/3/06

2|Time Warner Entertainment - Advance/Newhouse Pal 3/27/06

3|North Communications of PR 5/10/06

4|Curry & Company Plumbing 5/10/06

5|WILEMON, JERRY W 5/17/06

6|Highland Wireless Services, L.L.C. 5/23/06

7|BOULWARE, WINSTON 6/20/06

8|RODD ELECTRONICS INC 6/29/06

9|MODERN COMMUNICATIONS OF GREENVILLE MI 717/06
10|Shreveport Communications 7/11/06
11|Ben Hill Griffin 7/11/06
12|QUADRATICS INC 7/14/06
13|Bright House Networks, LLC 7/19/06
14|HOUSTON, COUNTY OF, AL 7121/06
15|Fulk, Gray L. 7/26/06
16|LYKES BROTHERS INC 8/1/06
17|BYRD, ALAN P 8/5/06
18|INGRAM GROVE SERVICE INC 8/9/06
19|TRI CO COMMUNICATIONS 8/10/06
20|GASTONIA, CITY OF, NC 8/15/06
21|MEARS DESTINATION SERVICES INC 8/15/06
22|LOUISBURG, TOWN OF, NC 8/15/06
23|MORGANTON, CITY OF, NC 8/28/06
24|ASHFORD, CITY OF, AL 8/30/06
25|SUPERSHUTTLE INTERNATIONAL - Wave 3 9/6/06
26| White, James 9/8/06
27|AFLAC 9/15/06
28|WATERS BROTHERS CONTRACTING 9/15/06
29|BUDDYS PHONE PATCH INC 9/20/06
30|State Farm Mutual Automobile Insurance Co. (3) 9/27/06
31|OXFORD, CITY OF, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|SAINT JOSEPH HOSPITAL INC 10/17/06
34|BJM and Associates Inc 10/17/06
35|CellSMR South Inc 10/17/06
36|WIRELESS TECHNOLOGY EQUIPMENT COMPAN 10/27/06
37|Two Way Communications, Inc. LA 11/2/06
38|Woodard Comm Corp #2 11/7/06
39|MADISON, PARISH OF, LA 11/17/06
40|Waste Services of Florida, Inc. 11/17/06
41|EVERGLADES COMMUNICATIONS INC 11/20/06
42|CHARLOTTE, CITY OF, NC 11/21/06
43|TAMPA ELECTRIC COMPANY 11/21/06
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44|WASHINGTON, COUNTY OF, FL 11/27/06
45]|Action Community Center 11/27/06
46| TALLULAH, CITY OF, LA 11/29/06
A7|VESTAVIA HILLS, CITY OF, AL 12/6/06
48|CNF TRANSPORTATION INC 12/8/06
49| TALLAPOOSA, COUNTY OF, AL 12/11/06
50|PATTERSON COMMUNICATIONS & ELECTRONICS 12/11/06
51|HARALSON, COUNTY OF, GA 12/13/06
52|JACK M BERRY INC 12/13/06
53|ARC TRANSIT INC 12/15/06
54|Electronic Maintenance Company 12/19/06
55|Perry, County of, MS 12/27/06
56|HATTIESBURG-LAUREL REGIONAL AIRPORT AUT 12/27/06
57|Florida, State of - Ranger Drainage District 12/28/06
58|S C DEPARTMENT OF MENTAL HEALTH, SC 1/3/07
59|COLUMBUS, CITY OF, GA - Airport 1/17/07
60|FLOYD HEALTHCARE MANAGEMENT INC DBA FL! 1/17/07
61|HORN LAKE, CITY OF, MS 1/18/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Louisiana Transit Company Inc. 1/30/07
64|Palm Beach County Solid Waste Authority 1/31/07
65[North Carolina, State of - DOC 2/2/07
66|Donn Barr - Virigin Islands 2/2/07
67|NEIGHBORLY Care Network, Inc. 2/12/07
68|ALPHARETTA, CITY OF, GA 2/15/07
69|UNITED STATES SUGAR CORPORATION 2/15/07
70|SUGAR CANE GROWERS COOPERATIVE OF FLO 2/15/07
71|GASTON, COUNTY OF, NC 2/21/07
72|Monroe - Southern 2/22/07
73|Community Repeater Athens GA 2/23/07
74|MOUNTAIN PARK, CITY OF, GA 2/26/07
75|PURSER, MARK S DBA MSP COMMUNICATIONS 2/26/07
76|LAWRENCEVILLE, CITY OF, GA 2/27/07
77|FLORIDA HOSPITAL 2/27/07
78|Whitley's Communications Service 3/1/07
79|ANDERSON, CITY OF, SC 3/2/07
80|SUNSTATE COMMUNICATIONS INC 3/2/07
81|MICRO TECHNOLOGY SOUTHEAST 3/5/07
82|RE MAX AGENTS REALTY INC DBA RE MAX AGEN 3/5/07
83|SAINT PETERSBURG, CITY OF, FL 3/5/07
84|LANTANA, TOWN OF, FL 3/5/07
85|PINEVILLE, TOWN OF, NC 3/12/07
86|Federal Express Corporation 3/13/07
87|PALM BEACH, COUNTY OF, FL 3/15/07
88|High Tech Communications Services Inc 3/16/07
89|WILSON, CITY OF, NC 3/20/07
90|SHAW INDUSTRIES INC 3/21/07
91|NORTH CAROLINA, STATE OF 3/23/07
92|Richland, City of, MS 3/26/07
93|Cameron Parish , LA 3/26/07
94|State Farm Mutual Automobile Insurance Companies 3/27/07
95|Dothan City Schools 3/27/07
96|Huntsville Radio Service, Inc. 3/27/07
97|Martha Herby - Virgin Islands 3/27/07
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98|Mississippi DOT 3/27/07

99|De Soto County, FL 3/28/07
100|GAINESVILLE, CITY OF, GA 3/30/07
101|ROSWELL, CITY OF, GA 4/2/07
102|Communications Leasing Corp 4/3/07
103|LAKELAND, CITY OF, FL 4/6/07
104|Hardrives of Delray Inc. 4/6/07
105|Alabama, University of 4/16/07
106|SNELLVILLE, CITY OF, GA 4/19/07
107|FOREST PARK, CITY OF, GA 4/19/07
108|APM Terminals North America, Inc. 5/14/07
109|SEA COAST COMMUNICATIONS INC 5/14/07
110|CENTRAL FLORIDA REGIONAL TRANSPORTATIO 5/15/07
111|CHATCO COMMUNICATIONS INC 5/17/07
112|Consolidated Freightways Corporation #2 6/1/07
113|CARROLL, COUNTY OF, GA 6/4/07
114|PALM SPRINGS, VILLAGE OF, FL 6/19/07
115|Columbus, City of - Medical Center 712107
116|DECATUR, CITY OF, GA 7/10/07
117|NORTH SIGHT COMMUNICATIONS, INC. 7/12/07
118|Bruns & Mc Kenna 7/12/07
119|CONCRETE SUPPLY COMPANY 7/16/07
120|GLYNN, COUNTY OF, GA 7/18/07
121|COLUMBUS, CITY OF, MS 7/23/07
122|CHATTAWAY, PAUL S 7/25/07
123|Vincent, Perry #2 7/25/07
124|Tower Communications, Inc. 7/26/07
125|MC DONALD CONSTRUCTION CORPORATION 7/31/07
126|South Sales Communications Inc 8/6/07
127|CORAL SPRINGS, CITY OF, FL 8/6/07
128|ORANGE CITY, CITY OF, FL 8/6/07
129|Sumitomo Life Realty NY Inc 8/6/07
130|Two Way Radio of Carolina 8/13/07
131|Rutherford Electric Membership Corp 8/13/07
132|MECKLENBURG, COUNTY OF, NC 8/13/07
133|C & S COMMUNICATIONS INC 8/15/07
134|Terrebonne Parish, LA 8/15/07
135|OGLETHORPE POWER CORP Rebanding 8/24/07
136|GUNBY COMMUNICATIONS INC 9/4/07
137|University of West Florida 9/4/07
138|VoiceLink Communications, Inc. 9/7/07
139|MIAMI SHORES, VILLAGE OF, FL 9/12/07
140|Propex Fabrics Inc / AMOCO OIL COMPANY 9/13/07
141|Miami Springs, City of, FL 9/14/07
142|ATLANTA, CITY OF, GA 9/18/07
143|Cemex Inc. 9/18/07
144|Bushnell, City of FL / Bushnell Utility Company Inc. 9/25/07
145|CARROLL COUNTY WATER AUTHORITY, GA 10/1/07
146|COLLINS, ROLAND rebanding 10/3/07
147|PINELLAS, COUNTY OF, FL 10/8/07
148|GAINESVILLE, CITY OF, FL 10/16/07
149|MEDLEY, TOWN OF, FL 10/16/07
150|Orange, County of, FL 10/23/07
151|PALM BEACH, TOWN OF, FL 10/25/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2011

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
152|Coastal SMR/ARC 11/16/07
153|Car Comm Inc / End of the Line Inc 12/7/07
154|JACKSON INTERNATIONAL AIRPORT AUTHORIT 2/11/08
155|Greater Orlando Aviation Authority, FL 2/27/08
156|WIRELESS SERVICES OF PUERTO RICO INC 3/11/08
157|DAPHNE, CITY OF, AL 3/11/08
158|TIFT, COUNTY OF, GA 3/13/08
159|Florida, State of - State Attorney 3/21/08
160|Targa Midstream Services Limited Partnership 3/24/08
161|Richard Raabe - Virgin Islands & PR 4/7/08
162|John Herby - Virgin Islands 4/11/08
163|LAMAR, COUNTY OF, MS 4/14/08
164|Lauderhill, City of, FL 4/14/08
165|Monsanto Company 4/18/08
166|FAYETTE, COUNTY OF, GA 4/22/08
167|CHATHAM, COUNTY OF, GA 4/23/08
168|MAC BEE HARVESTING INC 5/5/08
169|Clyde W Sell - PR 5/19/08
170|MOSS POINT, CITY OF, MS 5/27/08
171|CAPE CORAL, CITY OF, FL 5/27/08
172|MEAD COATED BOARD INC 6/10/08
173|Wackenhut Corporation 6/10/08
174|Exxon Communications Company-800 6/23/08
175|Florida, State of - DOC 8/14/08
176|MERIDIAN, CITY OF, MS 9/2/08
177|Chevron USA - Mississippi 10/7/08
178|George W Garland - Virgin Islands & PR 10/16/08
179|Coconut Creek, City of, FL 10/31/08
180|MACON, CITY OF, GA 12/2/08
181|Fulton, County of, GA 12/2/08
182|FCCA LLC 12/15/08
183|Jupiter, Town of, FL 1/30/09
184| THOMAS, COUNTY OF, GA 2/17/09
185|MIAMI, CITY OF, FL 2/17/09
186|Carolina Telephone and Telegraph Company 2/23/09
187|Hillsborough, County Of, FL 3/23/09
188|WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
189|Florida Mobile Telecom Inc 3/24/09
190|Opelousas, City of, LA 4/29/09
191|CONYERS, CITY OF, GA 5/13/09
192|MEMORIAL MEDICAL CENTER INC 6/12/09
193|BROWARD, COUNTY OF, FL 6/22/09
194|PEACHTREE CITY, CITY OF, GA 7/8/09
195|Solutia Reinstatement 7/28/09
196|Solutia 8/7/09
197|DURHAM, CITY OF, NC 8/13/09
198|MIDFIELD, CITY OF, AL 9/8/09
199|RUCKERT, BRUCE 10/2/09
200|MIAMI-DADE, COUNTY OF, FL 10/6/09
201|CARY, TOWN OF, NC 11/3/09
202|JACKSONVILLE, CITY OF, FL 11/10/09
203|Duke Energy Company - Rebanding 1/19/10
204|CORAL GABLES, CITY OF, FL 3/19/10
205|BAPTIST HOSPITAL 1 4/6/10
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2011

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
206|HOUSTON, COUNTY OF, GA 4/27/10
207|Florence-Lauderdale EMA, AL 5/13/10
208|GEORGIA, STATE OF 5/25/10
209|Ocala, City of, Fl. Ph 1 7/15/10
210|JUNO BEACH, TOWN OF, FL 7/16/10
211|HERNANDO, COUNTY OF, FL 8/17/10
212|BIGBIE ELECTRONICS INC 9/22/10
213|Santa Rosa, County of, FL 12/21/10
214|MARTIN, COUNTY OF, FL 1/19/11
Subtotal FRA count for Wave 3* 214
Wave 4

1|J.R. Simplot Company 12/23/05
2|Johnson, Harold L #3 3/27/06
3|Keller, Mike L. 4/27/06
4]JOSH KLASSEN INC 6/1/06
5|Wulf, Barbara J #2 (swap) 6/2/06
6|Hopkins, Terry (800 Rebanding) 6/6/06
7|Kronenfeld, Mark 7/12/06
8|Kronenfeld, Kurt #2 (swap) 7/25/06
9|Schatzlein, David A. #2 8/1/06
10|Sims, Vicki 9/15/06
11|Chingas, Joseph rebanding 9/18/06
12|KUHN, DALE F:KUHN, TRENTON DBA KUHNS NET] 9/19/06
13|MIDDLESEX, TOWNSHIP OF, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth McKinley Christian Hospital 12/6/06
16|Battelle Memorial Institute Inc., WA 1/2/07
17|TEXAS COMMUNICATIONS INC 2/5/07
18|Waste Management Holdings, Inc. (3) 2/9/07
19|Aksala Electronics Inc. 2/21/07
20|Brauchle, Jack W 2/27/07
21|Blasdell, James A 3/5/07
22|Abraham, Kye A 3/9/07
23|Pagel Partnership 3/20/07
24|Southwest Washington Medical Center 3/27/07
25|NEW PENN MOTOR EXPRESS 3/27/07
26]|Steller, Jo Ann 4/12/07
27|Peterson, Glen J: and Peterson, Shirley L Revocable 4/12/07
28|Wellmon, Steve 4/30/07
29|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
30|Samnadda, Terry 5/14/07
31|B&M Enterprises 5/14/07
32|Brock, Harold:Samuel:Dorothy 5/14/07
33]|Petrie, Glen 5/17/07
34|Bumgarner, Jeffrey W 5/23/07
35|Gerhard, Stephen 5/23/07
36|Smith, Joy L. 5/25/07
37|ABILENE, CITY OF, TX 6/14/07
38|ARROW INDUSTRIES CORP 7/10/07
39|Sprague, Jo A 8/6/07
40|Ellis Company Partnership 8/13/07
41|New York, State of - State Police/Albany Police 8/13/07
42|HAMILTON, COUNTY OF, OH 8/13/07
43| Tucker, Alan 8/13/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2011

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
44|Capital Digitronics, Inc. 8/28/07
45|Kary Group 9/14/07
46|Geter, Kim:Geter, Regina 10/17/07
47|Skitronics EA Swap 11/16/07
48|White Mountain Communications Inc. #1 11/16/07
49|GRAND TRAVERSE, COUNTY OF, Ml 11/21/07
50|OTTAWA, COUNTY OF, MI 12/3/07
51|Both, Debra J. 12/7/07
52|HAMILTON, CITY OF, OH 1/9/08
53|Specialty Corporation #2 1/11/08
54|P & R Spectrum Resources, Inc. 3/10/08
55|SOMERSET, COUNTY OF, PA 3/10/08
56|Wyckoff Farms Inc. 3/21/08
57|PENN HILS, MUNICIPALITY OF, PA 3/25/08
58|Jefferson Levee Board 4/14/08
59|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
60|Kenneth and Eva Held Trust #2 Reband 800 4/30/08
61|TeleBEEPER Guam EA Swap 5/14/08
62|Bolthouse Farms Inc. #2 5/20/08
63|MORAINE MATERIALS CO INC 5/30/08
64|Mesa Unified School District No. 4, AZ 6/16/08
65|Anheuser Busch Wave 4 7/16/08
66|WESTMORELAND, COUNTY OF, PA 7/28/08
67|Cellsmr License Holdings LLC 7/30/08
68|Durham School Services - Los Angeles 8/1/08
69|GRAND RAPIDS, CITY OF, Ml 8/12/08
70|CONWAY SR, ROBERT J 9/23/08
71|C-Tran 10/30/08
72|KENT, COUNTY OF, Ml 11/11/08
73|SANTA FE, CITY OF, NM 11/25/08
74|DAYTON, CITY OF, OH 12/8/08
75|Aeronautical Radio - Georgia 1/22/09
76|GUZZ0O, JOHN R 5/14/09
77|BAIRD, MICHAEL M 5/14/09
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79| COMMUNICATION PROFESSIONALS LTD 2 6/9/09
80|Creative Airtime Services, LLC 6/15/09
81|Rink, William 7123/09
82|Rink, Francis 7/23/09
83|Rink, Michael E 7/23/09
84|Third District Volunteer Fire Department, LA 7/27/09
85|Kenner, City of, LA 8/25/09
86|MIAMI, TOWNSHIP OF, OH 8/25/09
87|Bibeau, Fernand (#2) 9/3/09
88|AAA Arizona Inc. 10/27/09
89|City Public Service, TX 10/28/09
90| TeleBEEPER of New Mexico, Inc. 11/17/09
91|DHL WORLDWIDE EXPRESS B.V. 12/14/09
92|Saint James, Parish of, LA Siren System 1/19/10
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2011

Stage 1 FRAs

Deal Name

TA Completion Certification
Receipt Date

Deal
Count

93|KNEUPPER, URBAN 1/26/10
94|KNEUPPER, KEVIN M 1/26/10
95|Kennedy Associates, Inc. 1/26/10
96|Papatheofanis, Bill J. 1/26/10
97|Salgot Rebanding 3/26/10
98|University of New Orleans, LA 4/8/10
99|Slidell, City of, LA 9/14/10
Subtotal FRA count for Wave 4 99
Canadian Border Region

1|Atlantic Communications, Inc 10/29/09

2|Wibe, Gary 12/1/09

3|Saddle Butte Towers 12/21/09

4|S D Warren Company 1/7/10

5|Great Lakes Construction Company 1/21/10

6|Waste Management Holdings Inc 2/4/10

7|Communications Source Inc 2/23/10

8|LONGABERGER COMPANY Rebanding 3/3/10

9|Ruhlin Co 3/10/10
10|Port Orchard Sand and Gravel 3/12/10
11|Trunking Plus Inc 3/23/10
12|Ravenna School System, OH 4/13/10
13|Crestwood School District, OH 4/13/10
14|Cadman, Inc 4/14/10
15|Tatarka, Robert 4/23/10
16|American Electric Power 4/28/10
17|City Centre Associates 5/12/10
18|Shuttle Express Inc 5/12/10
19|Occidental Chemical Corporation 5/14/10
20|Rumford Paper Company 5/14/10
21|Bush Electronics Inc 5/18/10
22|Ratchenski, Walter 5/27/10
23|Midwest Energy Cooperative 6/17/10
24|Smart Link Communications 6/29/10
25|Goodyear Tire and Rubber Company 7/12/10
26|Domtar Industries Inc 7/21/10
27]|Anheuser Busch Canadian Rebanding 9/1/10
28|Whicker, Stanley H Canadian Rebanding 9/17/10
29|Northern Border Pipeline Company 10/14/10
30| Lubrizol Corp 10/22/10
31|Key Center Properties, LP 10/28/10
32|Gruss, Michael -Futronics, Inc. 11/4/10
33|Eastman Kodak 11/5/10
34|Riverview School District 407, WA 11/18/10
35|Petes Communications Inc 11/18/10
36|ProComm Alaska, LLC 11/23/10
37|Bahner, Spencer L 12/30/10
38|Earl Mondry & Sons 1/4/11
39|T & M Asphalt Paving Inc 1/5/11
40|Knutson, O R 1/6/11
41|Katahdin Paper Company LLC 2/2/11
42]JPJ Electronic Communications Inc 2/4/11
43|Gary Merlino Construction 2/28/11
44|North Kitsap School District 400, WA 3/15/11

Subtotal FRA count for Canadian Border Region 44
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2011

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 893
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of March 31, 2011

Stage 1 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
[subtotal FRA count for Wave 1 | 0
Wave 2
[subtotal FRA count for Wave 2 | 0
Wave 3
1|MYRTLE BEACH COMMUNICATIONS INC 9/17/09
Subtotal FRA count for Wave 3 1
Wave 4
1|Hooper, Dennisse B 717109
2|Allen Wireless Group - SoCo Territory 3/1/11
Subtotal FRA count for Wave 4 2
Canadian Border Region
|Subtotal FRA count for Canadian Border Region 0
Mexican Border Region
|Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 3
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Appendix 8

Summary of Stage 1 PFAs that have Closed, as of March 31, 2011

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/06
2[lllinois Power Company 7/12/07
3|Chesterfield County, VA 1/15/08
4|Boston, City of - Police (MA) 5/12/08
5[Chevron USA Inc 5/6/09
6|DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10
7|Henrico County Public Schools VA 8/17/10
8|WCCCA 8/27/10
9|Reading, City of (2) 8/30/10
Subtotal PFA count for Wave 1 9
Wave 2
1|Atofina Petrochemicals Inc 12/1/06
2|Duke Energy (rebanding) 7/17/09
3|CHATTANOOGA, CITY OF, TN 1/7/10
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/07
2|HOUSTON, COUNTY OF, GA 10/15/07
3|JONES, COUNTY OF, MS 4/14/08
4[COCONUT CREEK, CITY OF, FL 4/17/08
5|Duke Energy Company - Rebanding 4/22/08
6|BOCA RATON, CITY OF, FL 4/23/08
7|DAPHNE, CITY OF, AL 4/29/08
8|TIFT, COUNTY OF, GA 5/12/08
9|Pasco, County OF, FL 7/7/08
10{DeKalb County Police Department, GA 8/29/08
11|Chevron USA Mississippi 9/29/08
12|Rockdale County of, GA 11/10/08
13|HERNANDO, COUNTY OF, FL 8/7/09
14|BROWARD, COUNTY OF, FL 9/1/09
15|WALTON, COUNTY OF, GA 10/21/09
16|GEORGIA, STATE OF 7/13/10
17|PENSACOLA, CITY OF, FL 9/24/10
Subtotal PFA count for Wave 3 17
Wave 4
1|SLIDELL, CITY OF, LA 1/18/08
2|SOMERSET, COUNTY OF, PA 1/24/08
3|MIAMI, TOWNSHIP OF, OH 2/25/10
4|MISSISSIPPI, STATE OF 7/6/10
5[SAINT JAMES, PARISH OF, LA 7/29/10
6]|Choice Phone ESMR rebanding 12/16/10
Subtotal PFA count for Wave 4 6|
Canadian Border Region
1|Central Maine Power Company 5/13/10
2|Chrysler Corporation 9/24/10
3|The Boeing Company 10/25/10
Subtotal PFA count for Canadian Border Region 3
Mexican Border Region
Subtotal PFA count for Mexican Border Region 0
Total PFAs 38|
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/06

2|[NEW ALBANY, CITY OF, IN PH || 10/2/06

3|PENDLETON, TOWN OF, IN PH Il 1/17/07

4[BLUFFTON, CITY OF, INPH Il 1/17/07

5|BLOOMINGTON, CITY OF, IN PH Il 3/15/07

6|WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOD, CITY OF, IN PH Il 5/17/07

8|WALWORTH, COUNTY OF, WI PH Il 7/2/07

9|ADAMS, COUNTY OF, PA PH II 7/10/07
10|POUGHKEEPSIE, TOWN OF, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
12|BRISTOL, CITY OF, CT PH || 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
15|WATERFORD, TOWN OF, CT PH Il 5/15/08
16|NEWTON, CITY OF, MA PH I| 6/11/08
17[Monterey, County of (CA) PH Il 6/27/08
18|PORTER, TOWN OF, IN PH I| 7/16/08
19|WHITE PLAINS, CITY OF, NY PH II 7/22/08
20[{MIDDLETOWN, TOWNSHIP OF, NJ PH Il 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CA PH Il 8/11/08
24|BLACKSBURG, TOWN OF, VA PH Il 8/19/08
25[NORTON, TOWN OF, MA PH Il 9/3/08
26[{New York, State of PH Il Metro 21 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/08
29|Emeryville, City of, CA PH Il 9/16/08
30|FAIR LAWN, BORO OF, NJ PH Il 9/17/08
31|GURNEE, VILLAGE OF, IL PH Il 9/29/08
32|MISHAWAKA, CITY OF, IN PH II 9/29/08
33|SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
34|San Bruno, City of, CA PH Il 10/7/08
35|Oregon, State of - OR PH I 10/9/08
36|New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/08
38|WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT 11/7/08
39|Redwood City, City of, CA PH Il 11/21/08
40(Contra Costa County, CA PH Il 11/24/08
41|Bolingbrook, Village of, IL PH 1l 12/3/08
42]|Lodi, City of, CAPH Il 12/5/08
43|NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
44|Mountain View, City of, CAPH Il 12/9/08
45|Piedmont, City of, CAPH Il 1/7/09
46|BURNS HARBOR, TOWN OF, IN PH II 1/9/09
47|PORTAGE, CITY OF, IN PH II 1/16/09
48|EASTON, TOWN OF, MA PH | 1/22/09
49|KENOSHA, COUNTY OF, WI PH Il 1/22/09
50|Sunnyvale, City of, CA PH Il 1/30/09
51|WATERTOWN, TOWN OF, MA PH Il 2/17/09
52|ROCK, COUNTY OF, WI PH Il 2/17/09
53|CHICOPEE, CITY OF, MA PH II 2/19/09
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
54|Merced County, CA PH I 3/9/09
55|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/09
56| GROTON, TOWN OF, CT PH Il 3/12/09
57|BERKSHIRE COUNTY OF, MA PH 1l 3/13/09
58|Alleghany, County of, VA PH Il 3/18/09
59|WESTFIELD, TOWN OF, MA PH Il 4/1/09
60[Redding, City of, CA PH Il 4/15/09
61|Aurora, City of, CO Phase Il 4/17/09
62[BOSTON, CITY OF, MA PH Il - Fire 5/4/09
63|Modesto, City of, CAPH Il 5/13/09
64|Fresno, City of, CA PH Il 6/1/09
65|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 6/4/09
66[PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH I| 6/16/09
67|Fairfield, Town of, CT 7/8/09
68|DAYVILLE FIRE DISTRICT, CT PH Il 7/10/09
69|NEW CASTLE COUNTY OF, DE PH Il 7/17/09
70|Hartford Hospital, PH Il STA 8/4/09
71|NEW HAVEN, CITY OF, CT PH Il 8/11/09
72|HARRISONBURG-ROCKINGHAM EMER COMMS. CENT 8/25/09
73|CASS, COUNTY OF, IN PH Il 8/31/09
74|SPRINGFIELD, CITY OF, IL PH Il 9/17/09
75|WEST SPRINGFIELD, TOWN OF, MA PH Il 9/17/09
76|BRIGANTINE, CITY OF, NJ PH Il 9/22/09
77|\WESTMONT, VILLAGE OF, ILPH Il 9/24/09
78|New Jersey Sports & Exposition Authority PH I 11/2/09
79|NEWARK HOUSING AUTHORITY, NJ PH 1l 11/4/09
80|Champaign, City of, IL PH Il STA 11/4/09
81|COLLEGE OF WILLIAM AND MARY PH I 11/4/09
82|MADISON, CITY OF, WI PH I 11/11/09
83|Housing Authority of Denver, CO Ph Il 11/11/09
84|Walnut Creek, City of, CA PH II 11/19/09
85| Stockton, City of, CAPH Il 12/1/09
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH | 12/7/09
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH 1l 12/14/09
88[MC LEAN, COUNTY OF, IL PH II 12/15/09
89|Yamhill Communication Agency PH Il 1/4/10
90|CUMBERLAND, COUNTY OF, NJ PH Il 1/26/10
91|Pikes Peak Regional Comm Network 2/16/10
92|Marion, County of, OR PH II 2/16/10
93|Las Vegas, City of, NV PH Il 2/23/10
94|Las Vegas Metropolitan Police 2/24/10
95|Palo Alto, City of, CA PH Il 3/9/10
96|FARMINGTON, TOWN OF, CT PH Il 3/11/10
97|BELLEVILLE, TOWNSHIP OF, NJ PH I 3/16/10
98|HANCOCK COUNTY OF, IN PH II 3/19/10
99|WESTMINSTER, CITY OF, CO PH Il 3/19/10

100|ORLAND PARK, VILLAGE OF, IL PH Il 4/9/10
101|North Las Vegas, City of, NV PH II 4/13/10
102|Ceres, City of, CAPH Il 4/13/10
103|McHenry, County of, IL PH Il STA 4/21/10
104|WHEELING, VILLAGE OF, IL PH Il 4/28/10
105|San Joaquin, County of, CA PH I| 4/30/10
106|WOODCLIFF LAKES, BOROUGH OF, NJ PH I 5/20/10
107|Saint Clair County Transit District, IL PH || 6/7/10
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Summary of Stage 2 FRAs that have Closed, as of March 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
108|Lakewood, City of, CO, Phase Il 6/8/10
109|TRAHOS, MICHAEL C PH Il 7/1/10
110|American Red Cross Bay Area PH Il 7/13/10
111|SUDBURY, TOWN OF, MA PH Il 7/19/10
112|RHODE ISLAND, STATE OF PH Il 8/6/10
113|Turlock, Gustine City's of, CA PH Il 8/17/10
114|ROCKLAND, COUNTY OF, NY PH II 8/17/10
115|Oregon Department of Corrections PH Il 8/27/10
116|STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/10
117]|0Ogden, City of, UT PH || 9/14/10
118|STEUBEN, COUNTY OF, IN PH Il 10/12/10
119|Livermore/Amador Valley Transit Auth PH Il 10/12/10
120|METROPOLITAN EMERGENCY COMMUNICATIONS AG 10/20/10
121|ROCK ISLAND, COUNTY OF, IL PH II 10/27/10
122|BROWN, COUNTY OF, WI PH Il 11/11/10
123]|ANDERSON, CITY OF, IN PH Il 11/15/10
124|San Jose, City of, CA PH || 12/6/10
125|BOONE, COUNTY OF, IN PH Il 12/9/10
126|Minnesota, State of PH Il - Wave 1 12/16/10
127|Maui, County of, HI PH Il 12/21/10
128|UCAN - DFCM Equipment Only 1/5/11
129|BETHLEHEM, CITY OF, PAPH II 1/6/11
130|New York, State of, PH Il Wave 1 1/14/11
131|UCAN - IHC Equipment Only 2/18/11
132|LASALLE, COUNTY OF, IL PH II 3/15/11
133|Bucks, County of, PA Ph Il 3/21/11

Subtotal FRA count for Wave 1 133

Wave 2
1|Lexington Fayette Urban County Government - Police Div. 1/3/07
2|Louisville, City of, KY PH Il 3/20/07
3|MADISONVILLE, CITY OF, KY PH Il 7/2/07
4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/07
5[JONESBORO, CITY OF, AR PH I| 7/31/07
6|BLOOMINGTON, CITY OF, MN PH Il 9/28/07
7[LINN, COUNTY OF, IAPH Il 10/16/07
8|MOWER, COUNTY OF, MN PH Il 12/10/07
9|BENTON, COUNTY OF, MN PH II 1/18/08
10[Sebastian, County of, AR PH Il 3/11/08
11|{Conway, City of, AR Phase || 4/11/08
12|SEVIER, COUNTY OF, TN PH Il 4/11/08
13|DUNCANVILLE, CITY OF, TX PH II 5/9/08
14|KINGSPORT, CITY OF, TN PH II 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17|Liberty, City of, MO PH II 7/8/08
18| Tonganoxie, City of, KS PH I 7/9/08
19|SHERBURNE, COUNTY OF, MN PH I 7/9/08
20|GARFIELD, COUNTY OF, OK PH Il 7/14/08
21{COUNCIL BLUFFS, CITY OF, IAPH I| 7/16/08
22|Saline, County of, NE PH II 7/21/08
23| City Utilities of Springfield, MO PH Il 7/30/08
24|Crawford County, KS PH | 8/5/08
25[KENTUCKY, COMMONWEALTH OF PH II 8/8/08
26|BROWN, COUNTY OF, MN PH Il 8/11/08
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
27|Nemaha, County of, NE PH II 8/20/08
28|CAMPBELL, COUNTY OF, KY PH Il 8/27/08
29[SHERMAN, CITY OF, TX PH Il 8/28/08
30|LOUISVILLE METRO GOVERNMENT, KY PH Il 9/9/08
31|Parker County, TX PH Il 9/9/08
32|GREENVILLE, CITY OF, TXPH Il 9/9/08
33|KENTUCKY STATE POLICE PH Il 9/16/08
34|Fremont, City of, NE PH Il 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH I| 9/22/08
36|ASHLAND, CITY OF, NE PH Il 9/29/08
37| York, County of, NE PH I 9/29/08
38|Richardson, County of, NE PH I 10/1/08
39]Fillmore, County of, NE PH I 10/8/08
40|Finney County, KS PH 1| 10/10/08
41|JEFFERSON, COUNTY OF, AR PH Il 11/3/08
42|York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH I 11/11/08
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH 12/2/08
45|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TX PH Il 1/12/09
47|Franklin, City of, TN PH II 1/26/09
48| City of Hendersonville Fire Department, TN PH | 2/6/09
49|Stearns, County of, MN PH Il 2/13/09
50|Gladstone, City of, MO PH Il 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/09
52|KENTON, COUNTY OF, KY PH Il_Police 3/18/09
53|COVINGTON, CITY OF, KY PH Il 3/18/09
54|BRENTWOOD, CITY OF, TN PH II 3/23/09
55|WRIGHT, COUNTY OF, MN PH I 4/1/09
56|BUFFALO, COUNTY OF, NE PH I 4/6/09
57|CHEYENNE, CITY OF, WY PH II 4/8/09
58|Dakota, County of, MN PH Il STA 4/8/09
59|University of Texas Medical Branch Police PH Il 4/15/09
60|CASPER, CITY OF, WY PH Il 4/29/09
61|WEST HELENA, CITY OF, AR PH Il 4/29/09
62|Prairie Band of Potawatomi Nation, KS PH Il 5/6/09
63|PARKERSBURG, CITY OF, WV PH II 5/14/09
64|SAUNDERS, COUNTY OF, NE PH Il 6/3/09
65|lowa State Police PH Il FB2T 6/4/09
66|OLMSTED, COUNTY OF, MN PH Il 6/9/09
67|MINNESOTA, STATE OF PH Il 6/9/09
68| GEORGETOWN, CITY OF, KY PH Il 6/29/09
69|DALLAS, COUNTY OF, TX PH Il 6/29/09
70|Americas Center, MO PH Il 7/31/09
71|City of North Richland Hills, TX PH Il 9/3/09
72|Wyoming, State of PH II 9/17/09
73|SAINT CLOUD, CITY OF, MN PH I 9/22/09
74|MINNEAPOLIS, CITY OF, MN PH Il 10/5/09
75|/IO0WA STATE FAIR, IAPH Il 10/6/09
76|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH 11/2/09
77|Hennepin, County of, MN PH I 12/2/09
78|RICE & STEELE, COUNTY OF, MN PH Il 12/2/09
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80|RAMSEY, COUNTY OF, MN PH Il 2/25/10
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Summary of Stage 2 FRAs that have Closed, as of March 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
81|Douglas County, KS PH I 3/2/10
82|Saint Louis, City of, MO Airport PH Il 3/10/10
83|Rockwall, City of, TX PH Il STA 3/25/10
84|Buchanan, County of, MO PH Il 6/29/10
85|Knox County Sheriff TN PH I 10/19/10
86|Cedar Rapids, City of, IA PH Il 11/1/10
87|Fort Dodge Correctional Facility, |A PH Il 11/16/10
88|Matagorda County, TX PH Il 11/16/10
89[Saint PETERS, CITY OF, MO PH Il 1/14/11
90|Western Communications ESMR EA Swap 1/21/11
91|GOODLETTSVILLE, CITY OF, TN PH Il 2/2/11
92[BELMONT, COUNTY OF, OH PH II 2/14/11

Subtotal FRA count for Wave 2 92

Wave 3

1|HATTIESBURG, CITY OF, MS 7/23/07

2|Crisp County School System, GA 9/4/07

3|Washington, County of, MS PH Il 1/14/08

4|GRANVILLE, COUNTY OF, NC PH II 3/10/08

5|Pickens County, SC PH Il 3/20/08

6|Rock Hill, City of, SC PH Il 7/3/08

7|AVENTURA, CITY OF, FL PH Il 7/10/08

8|TAMPA, CITY OF, FL PH Il 7/23/08

9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORIT 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH 11/3/08
11|FOREST PARK, CITY OF, GA PH Il 11/10/08
12|Columbia, County of, GA PH Il 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH I 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
16|CHEROKEE, COUNTY OF, GA PH Il 5/13/09
17|JACKSONVILLE BEACH, CITY OF, FL PH Il 5/14/09
18|STONE MOUNTAIN PARK PH I 5/21/09
19|WALTON, COUNTY OF, GA PH II 5/27/09
20{TALLADEGA COUNTY EMA, AL PH II 5/29/09
21|RCS Communications EA Swap 6/15/09
22|Marshall, County of, AL PH II 7/22/09
23|COWETA, COUNTY OF, GAPH Il 7/22/09
24|EMORY UNIVERSITY, GA PH Il 9/8/09
25|Rossville, City of, GA PH I 9/14/09
26(CLEVELAND, COUNTY OF, NC PH II 11/25/09
27|Charleston, City of SC Mount Pleasant (MO) Ph II 12/7/09
28| Thomasville Fire Rescue, GA PH Il 12/9/09
29|FedEx Atlanta Expansion Band 1/4/10
30|Western Area Regional RSA PH Il STA 2/15/10
31|Walton EMC Atlanta Expansion Band 2/18/10
32|TARBORO, TOWN OF, NC PH II 3/26/10
33|DALLAS, CITY OF, GAPH Il 4/20/10
34|Hall, County of, GA PHII 4/21/10
35|CRISP, COUNTY OF, GA 4/23/10
36|FORSYTH, COUNTY OF, GAPH Il 6/10/10
37|DUKE UNIVERSITY PH Il 8/9/10
38|EMERGENCY MANAGEMENT DISTRICT, MS 8/18/10
39|Scana PH Il EA swap 8/19/10
40|ALBANY, CITY OF, GA 10/12/10
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
41|OPELIKA, CITY OF, AL PH I 10/25/10
42|PALM COAST, CITY OF, FL PH Il 11/1/10
43|ARINC Atlanta Expansion Band 11/8/10
44|Carroll EMC Atlanta Expansion Band 11/16/10
45|Florida, State of - House & Senate PH Il 12/16/10
46|Augusta Richmond, County of, GA PH Il SED 1/25/11
47|DOTHAN, CITY OF, AL 2/8/11
48|JOHNSTON, COUNTY OF, NC PH II 2/16/11
Subtotal FRA count for Wave 3 48|
Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH Il 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3|COLONIE, TOWN OF, NY PH Il 8/8/08
4[LONG BEACH, CITY OF, CAPH II 10/20/08
5|ALLEN, COUNTY OF, OH PH Il 11/17/08
6|VICTORIA, CITY OF, TX PH II 11/24/08
7|Carlsbad, City of, NM PH I 2/6/09
8|WESTERN MICHIGAN UNIVERSITY, MI PH | 4/1/09
9|ALASKA, STATE OF PH Il 5/12/09
10|SAN ANGELO, CITY OF, TX PH Il 10/23/09
11|GLENVILLE, TOWN OF, NY PH Il 2/24/10
12|SAN JUAN, COUNTY OF, NM PH Il 3/2/10
13|YAKIMA, CITY OF, WA PH Il 3/26/10
14[New York, State of PH II 4/7/10
15|BEVERLY HILLS, CITY OF, CAPH Il 8/24/10
16|HARRISON, COUNTY OF, OH PH II 9/2/10
17|VIA METROPOLITAN TRANSIT, TX PH Il 2/2/11
Subtotal FRA count for Wave 4 17
Canadian Border Region
1|Jefferson Transit Authority, WA 12/22/09
2[Minnesota, State of Canadian Rebanding 2/16/10
3[Midland, County of, MI 2/25/10
4|Eaton, County of, Ml 5/20/10
5|Cuyahoga, County of, OH 6/15/10
6[Chelan, County of, WA 6/25/10
7|Spokane Transit Authority, WA 8/6/10
8| Trumbull, County of, OH 8/17/10
9|Saginaw County 911 Communications Authority, Ml 8/23/10
10|Erie County Water Authority, NY 9/22/10
11|Oneida, County of, NY 11/8/10
12|Millcreek, Township of, PA 11/16/10
13[Mahoning, County of, OH 12/7/10
14|Newstead, Town of, NY 12/10/10
15|Syracuse, City of, NY 1/5/11
16|Kitsap,County of, WA PH I 2/4/11
17|{New York, State of, OCFS 2/15/11
Subtotal FRA count for Canadian Border Region 17
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 307
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of March 31, 2011

Stage 2 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count

Wave 1

[subtotal FRA count for Wave 1 | 0

Wave 2

[subtotal FRA count for Wave 2 | 0

Wave 3

[

Hancock, County of, MS PH I 2/16/11

LAFOURCHE, PARISH OF, LAPH Il 3/30/11
Subtotal FRA count for Wave 3 2

N

Wave 4

[

Signal Hill, City of, CAPH Il 3/28/11
BENTON, COUNTY OF, WA PH Il 3/30/11
Subtotal FRA count for Wave 4 2
Canadian Border Region
1|MARION, COUNTY OF, OH PH Il 3/23/10
2[Niagra, County of, NY 2/23/11
Subtotal FRA count for Canadian Border Region 2
Mexican Border Region

Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 6

N
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name
Wave 1

1|Monterey, County of (CA) 5/11/07

2|ROCK, COUNTY OF, WI PH Il 6/11/07

3|VACAVILLE, CITY OF, CAPH Il 1/14/08

4[Colorado, State of PH Il 3/10/08

5|ALLEN, COUNTY OF, IN PH Il 3/12/08

6|EAGLE, COUNTY OF, CO PH Il 3/20/08

7|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/08

8|SPRINGFIELD, CITY OF, IL PH I 4/7/08

9|Nashua, City of 4/11/08
10|PORTSMOUTH, CITY OF, VAPH Il 4/11/08
11|UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
12{Brown, County of WI 4/14/08
13INORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH II 4/29/08
15|LA CROSSE, CITY OF, WI PH Il 4/29/08
16{Maui, County of, HI PH II 5/21/08
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
18|University of California - Berkeley 6/11/08
19|SALEM, CITY OF, OR PH Il 6/11/08
20|HOPEWELL, CITY OF, VA PH Il 712108
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22|Cook, County of, IL PH Il 8/1/08
23|DAVIS, CITY OF, CAPH I 8/18/08
24|WAUKESHA, COUNTY OF, WI PH Il 8/19/08
25|University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VA PH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH I 1/14/09
30{KANKAKEE, CITY OF, IL PH Il 2/12/09
31|ILLINOIS, STATE OF PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
35|SALT LAKE CITY, CITY OF, UT PH Il 5/18/09
36|CENTRAL VA PLANNING DISTRICT COMMISSION, VA H 5/18/09
37|MC LEAN, COUNTY OF, ILPH Il 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH || 7/17/09
39|PORTLAND, CITY OF, ME PH Il 7/22/09
40|CLARK, COUNTY OF, NV PH Il 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH Il 9/29/09
43|HANOVER, COUNTY OF, VA PH Il 10/20/09
44|GREENFIELD, CITY OF, WI PH || 10/26/09
45|NORFOLK, COUNTY OF, MA PH Il 11/6/09
46|HONOLULU, CITY AND COUNTY OF, HI PH Il 11/20/09
47|SCHAUMBURG, VILLAGE OF, IL PH II 1/19/10
48|WICOMICO, COUNTY OF, MD PH I 3/2/10
49|CARROLL, COUNTY OF, MD PH Il 3/19/10
50|NASSAU, COUNTY OF, NY PH Il 4/2/10
51|NAPERVILLE, CITY OF, IL PH II 4/6/10
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52| University of Maryland PH I 4/19/10
53|SANTA CLARA, CITY OF, CAPH I 4/20/10
54[UCAN 5/4/10
55|STAMFORD, CITY OF, CT PH Il 5/5/10
56|GRUNDY E-911, COUNTY OF, IL PH II 5/5/10
57|STOCKTON, CITY OF, CAPH Il 5/7/10
58[METRO WASHINGTON AIRPORTS AUTH (MWAA) PH Il 6/10/10
59|SAN FRANCISCO, CITY & COUNTY OF, CAPH II 6/17/10
60| WARRENTON FAUQUIER JOINT COMM CTR PH || 7/6/10
61|HOWARD, COUNTY OF, MD PH II 7/7/10
62|Bluffton, City of 7/19/10
63|RICHMOND, CITY OF, CAPH Il 7/22/10
64[JOLIET, CITY OF, ILPH II 7/22/10
65|FREDERICK, COUNTY OF, MD PH Il 8/25/10
66|MASSACHUSETTS WATER RESOURCES AUTHORITY, 8/30/10
67| TIPPECANOE, COUNTY OF, IN PH Il 9/2/10
68|UNION, COUNTY OF, NJ PH II 9/2/10
69|YORK, COUNTY OF, VA PH II 9/22/10
70|MILWAUKEE, COUNTY OF, WI PH Il 10/5/10
71|HARFORD COUNTY, MD, MD PH Il 11/15/10
72|HOWARD, COUNTY OF, IN PH Il 11/17/10
73|OAKLAND, CITY OF, CAPH I 12/16/10
74|CALVERT, COUNTY OF, MD PH I 1/19/11
75|HAMILTON, COUNTY OF, IN PH Il 2/24/11
76|CULPEPER, COUNTY OF, VA PH I 2/28/11
77|GREENWICH, TOWN OF, CT PH Il 3/3/11
Subtotal PFA count for Wave 1 77
Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/07

2|CARROLLTON, CITY OF, TX PH Il 3/26/08

3[Middle TN State Univ PH II 3/27/08

4|RAMSEY, COUNTY OF, MN PH Il 3/31/08

5|BlI STATE INFORMATION CENTER, TX PH Il 4/18/08

6[Knox County Sheriff TN PH I 4/29/08

7|AUSTIN, CITY OF, TX PH Il 5/1/08

8|PLANO, CITY OF, TXPH Il 5/5/08

9|RICHARDSON, CITY OF, TX PH Il 5/9/08
10|MINNESOTA, STATE OF PH Il 5/9/08
11|North Kansas City Police 5/9/08
12|COLLIN, COUNTY OF, TX PH II 5/14/08
13|East Texas Medical Center, TX PH Il 5/14/08
14|LONGVIEW, CITY OF, TXPH II 5/14/08
15{JEFFERSON, COUNTY OF, OH PH II 5/15/08
16|JACKSONVILLE, CITY OF, AR PH I 6/10/08
17[BUCHANAN, COUNTY OF, MO PH || 6/11/08
18|BOWLING GREEN, CITY OF, KY PH II 6/13/08
19(Sullivan, County of, TN 6/17/08
20|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P 6/17/08
21|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/08
22|LEE, COUNTY OF, TX PH Il 6/23/08
23[LOUISVILLE METRO GOVERNMENT, KY PH Il 6/24/08

Page 2 of 6




Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
24|BELMONT, COUNTY OF, OH PH Il 6/24/08
25[BEAUMONT, CITY OF, TX PH Il 6/30/08
26|Franklin, City of, TN PH Il 7/10/08
27|STEARNS, COUNTY OF, MN PH Il 8/11/08
28| OMAHA PUBLIC POWER DISTRICT, NE PH Il 8/12/08
29|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH I| 8/14/08
30|WEST DES MOINES, CITY OF, IAPH Il 10/8/08
31|Prairie Village, City of, KS PH Il 11/11/08
32|CEDAR PARK, CITY OF, TX PH Il 11/20/08
33|HENNEPIN, COUNTY OF, MN PH II 1/7/09
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/09
35|DOUGLAS, COUNTY OF, NE PH Il 2/3/09
36|DALLAS, CITY OF, TX PH Il 2/19/09
37|LITTLE ROCK, CITY OF, AR PH Il 3/9/09
38|DENTON, CITY OF, TX PH I 3/24/09
39|COPPERAS COVE, CITY OF, TXPH Il 3/31/09
40|FORT WORTH, CITY OF, TX PH Il 5/18/09
41|BEDFORD, CITY OF, TX PH Il 5/21/09
42|GRAND PRAIRIE, CITY OF, TX PH Il 6/15/09
43|Johnson City, City of 8/17/09
44|CHEYENNE, CITY OF, WY PH Il 9/14/09
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
46|CONWAY, CITY OF, AR PH II 9/24/09
47|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH I 9/25/09
48|Saint PETERS, CITY OF, MO PH II 9/25/09
49|NORMAN, CITY OF, OK PH II 11/3/09
50|UNIVERSITY PARK, CITY OF, TX PH Il 11/20/09
51|OWASSO, CITY OF, OK PH II 12/1/09
52|WICHITA FALLS, CITY OF, TX PH || 12/15/09
53|RAYTOWN, CITY OF, MO PH | 12/23/09
54|LUBBOCK, CITY OF, TX PH II 2/15/10
55[CASPER, CITY OF, WY PH Il 2/24/10
56|SAINT LOUIS, CITY OF, MO Airport PH I 3/5/10
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH | 3/26/10
58|Knox County Schools, TN PH II 4/20/10
59|GOODLETTSVILLE, CITY OF, TN PH Il 4/26/10
60|Bastrop, County of, Texas, TX PH Il 4/28/10
61|HARRIS, COUNTY OF, TX PH Il 6/21/10
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 7/19/10
63[SAINT CHARLES, CITY OF, MO PH || 7/30/10
64| Tennessee DOC PH I 8/3/10
65|ORANGE, CITY OF, TX PH Il 8/5/10
66|OVERLAND PARK, CITY OF, KS PH II 8/6/10
67|BELL, COUNTY OF, TX PH II 9/2/10
68|HUTCHINSON-RENO COUNTY EMER COMM PH I 10/5/10
69|SUMNER COUNTY OF, KS PH Il 10/21/10
70| COLLEGE STATION, CITY OF, TX PH Il 12/7/10
71|Russell, County of, KS PH Il 2/15/11

Subtotal PFA count for Wave 2

71
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Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08

2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/08

3|LAKELAND, CITY OF, FL PH Il 4/4/08

4[CHARLOTTE, COUNTY OF, FL PH || 4/14/08

5|CONCORD, CITY OF, NC PH Il 4/14/08

6|FORSYTH, COUNTY OF, GA PH Il 4/14/08

7|BAY COUNTY COMMISSIONERS, FL PH Il 4/18/08

8|ALBANY, CITY OF, GA 4/18/08

9|SARASOTA, COUNTY OF, FL PH Il 4/18/08
10{ALBERTVILLE, CITY OF, AL 4/21/08
11|PANAMA CITY, CITY OF, FL 4/21/08
12|OPELIKA, CITY OF, AL PH I 4/21/08
13|IBERVILLE, PARISH OF, LAPH II 4/23/08
14[FAYETTE, COUNTY OF, GA PH Il 5/5/08
15|FLORENCE, COUNTY OF, SC PH Il 5/9/08
16|MARION, COUNTY OF, FL PH Il 5/15/08
17|HINDS, COUNTY OF, MS PH Il 5/19/08
18|MINT HILL, TOWN OF, NC PH Il 6/2/08
19|STONE MOUNTAIN PARK PH 11 6/4/08
20|GAINESVILLE, CITY OF, FL PH Il 6/11/08
21|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/08
22|CLEVELAND, COUNTY OF, NC PH II 6/30/08
23|SULPHUR, CITY OF, LAPH I 7/1/08
24|MOORESVILLE, TOWN OF, NC PH Il 7/9/08
25|TARBORO, TOWN OF, NC PH Il 7/10/08
26|DUKE UNIVERSITY PH I 7/16/08
27|KERNERSVILLE, TOWN OF, NC PH I 7/24/08
28|MYRTLE BEACH, CITY OF, SC PH Il 7/25/08
29|SHELBY, CITY OF, NC PH Il 9/3/08
30{SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH 9/25/08
31|LEE, COUNTY OF, FL PH II 9/29/08
32|DELRAY BEACH, CITY OF, FL PH II 10/16/08
33|CADDO PARISH COMMUNICATIONS DIST1, LAPH Il 10/17/08
34|SAINT CHARLES, PARISH OF, LAPH Il 11/19/08
35|PITT, COUNTY OF, NC PH Il 11/24/08
36|CALCASIEU, PARISH OF, LAPH Il 11/26/08
37|CHARLESTON, CITY OF, SC PH Il 11/26/08
38|DESOTO, COUNTY OF, FL PH Il 12/2/08
39|LENOIR, COUNTY OF, NC PH I 12/2/08
40|GWINNETT, COUNTY OF, GA PH II 12/8/08
41|HORRY, COUNTY OF, SC PH Il 12/8/08
42|Hall, County of 12/15/08
43|PINEVILLE, TOWN OF, NC PH II 12/15/08
44|EMORY UNIVERSITY, GA PH Il 12/15/08
45|MECKLENBURG, COUNTY OF, NC PH Il 1/6/09
46{PALM BEACH, COUNTY OF, FL PH II 1/14/09
47|BOSSIER, PARISH OF, LAPH I 1/30/09
48|SALISBURY, CITY OF, NC PH II 2/3/09
49]Atlanta, City of, GA PH Il 2/3/09
50| Athens-Clarke County, GA PH Il MA 6/15/09
51|New Hanover, County of, NC PH Il 6/29/09
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Summary of Stage 2 PFAs that have Closed, as of March 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52[HOLLYWOOD, CITY OF, FL PH Il 7/29/09
53|FULTON, COUNTY OF, GA PH Il 7/30/09
54[JACKSONVILLE, CITY OF, FL PH II 8/7/09
55|HICKORY, CITY OF, NC PH Il 8/12/09
56|FAYETTEVILLE, CITY OF, NC PH Il 8/25/09
57|LAFOURCHE, PARISH OF, LA PH I| 9/14/09
58| CHARLESTON, COUNTY OF, SC PH Il 10/2/09
59|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA 10/19/09
60[BOSSIER, CITY OF, LAPH II 10/23/09
61|GLYNN, COUNTY OF, GA PH Il 10/28/09
62[SAINT TAMMANY, PARISH OF, LA PH || 11/11/09
63|HIALEAH, CITY OF, FL PH II 11/20/09
64[CRISP, COUNTY OF, GA 11/25/09
65[CORAL SPRINGS, CITY OF, FL PH Il 12/10/09
66|Orange, County of, FL PH II 1/12/10
67[Hillsborough, County Of, FL PH Il 1/26/10
68| THOMASVILLE, CITY OF, NC PH I| 2/24/10
69|Rocky Mount, City of, NC PH Il 2/25/10
70[MARION, COUNTY OF, SC PH Il 3/1/10
71|City of Sumter and Sumter County, SC PH Il 4/7/10
72|HARRISON, COUNTY OF, MS PH Il 4/9/10
73|Cary, Town of, NC PH Il 4/21/10
65(BIRMINGHAM, CITY OF, AL PH Il 4/23/10
66[YORK, COUNTY OF, SC PH II 4/28/10
67|WINTER PARK, CITY OF, FL PH II 5/4/10
68| GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 5/6/10
69[LAKE CHARLES, CITY OF, LA PH Il 5/20/10
70|CALHOUN, COUNTY OF, AL PH Il 5/27/10
71{PINELLAS, COUNTY OF, FL PH I 6/7/10
72|OSCEOLA, COUNTY OF, FL PH Il 6/7/10
73|West Baton Rouge Parish Comm Dist PH I 6/15/10
83|JACKSON, COUNTY OF, MS PH Il 7/6/10
84|LA GRANGE, CITY OF, GAPH II 7/22/10
85|MONTGOMERY, CITY OF, AL PH Il 7/23/10
86|Hancock, County of, MS PH Il 7/29/10
87|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10
88|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH I| 8/23/10
89|BOYNTON BEACH, CITY OF, FL PH Il 8/27/10
90[OCALA, CITY OF, FL PH Il 9/2/10
91|RAPIDES, PARISH OF, LAPH II 9/22/10
92|WINSTON SALEM, CITY OF, NC PH II 10/22/10
93|GADSDEN, CITY OF, AL PH I 1/20/11
94[FORT LAUDERDALE, CITY OF, FL PH Il 3/14/11

Subtotal PFA count for Wave 3 94

Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH Il 3/21/08
2|CLARK, COUNTY OF, WA PH II 4/29/08
3|LIVE OAK, CITY OF, TX PH Il 11/25/08
4|HARRISON, COUNTY OF, OH PH Il 11/26/08
5|YAKIMA, CITY OF, WA PH Il 12/8/08
6/HOBBS, CITY OF, NM PH I 12/19/08
7|CLERMONT, COUNTY OF, OH PH | 1/5/09
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/09
9|BENTON, COUNTY OF, WA PH II 10/5/09
10|{SAN ANGELO, CITY OF, TX PH Il 10/20/09
11|CUMBERLAND, COUNTY OF, PA PH Il 1/4/10
12|Signal Hill, City of, CAPH I| 1/7/10
13|CORPUS CHRISTI, CITY OF, TX PH Il 2/25/10
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 3/16/10
15|CINCINNATI, CITY OF, OH PH II 5/19/10
16|ALBUQUERQUE, CITY OF, NM PH Il 5/27/10
17|NEW MEXICO, STATE OF, NM PH Il 7/29/10
18|WARREN, COUNTY OF, OH PH || 2/25/11
Subtotal PFA count for Wave 4 18
Canadian Border Region
1|Canton, City of OH 1/7/10
2|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORIT] 3/22/10
3|STARK, COUNTY OF, OH PH II 4/9/10
4{PUYALLUP, CITY OF, WA PH Il 4/9/10
5|Grand Isle County Emer SvcsAssoc PH I 4/19/10
6|SPOKANE TRANSIT AUTHORITY, WA PH Il 6/14/10
7|Regents of University of Michigan, Ml 8/23/10
8|Dublin, City of, OH 8/27/10
9|Port of Seattle, WA 9/1/10
10|WORTHINGTON, CITY OF PH Il 9/20/10
11|Huron County 911, MI 9/27/10
12|Lansing School District, Ml 10/22/10
13|Warren, City of, Ml 11/17/10
14|CUYAHOGA FALLS, CITY OF, OH PH Il 12/14/10
15|Niagara Frontier Transportation Authority, NY 1/31/11
16|FINDLAY, CITY OF, OH PH Il 2/28/11
Subtotal PFA count for Canadian Border Region 16
Mexican Border Region
1|CALIFORNIA, STATE OF PH Il 3/10/11
Subtotal PFA count for Mexican Border Region 1]
Total PFAs 277
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of March 31, 2011

Stage 2 PFAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

[subtotal PFA count for wave 1 | 0
Wave 2

[subtotal PFA count for wave 2 | 0
Wave 3

[subtotal PFA count for wave 3 | 0
Wave 4

[subtotal PFA count for Wave 4 | 0
Canadian Border Region

1|TACOMA, CITY OF, WA PH Il 1/14/11

Subtotal PFA count for Canadian Border Region 1
Mexican Border Region

Subtotal PFA count for Mexican Border Region 0
Total PFAs Pending TA Completion Certification Review 1
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through March 31, 2011

Quarter Ending

March 31, 2011 Year-to-Date

Fees
Reconfiguration Management $461,744 $461,744
Frequency Management $607,746 $607,746
Financial Management $1,154,186 $1,154,186
General Counsel/Regulatory Management $1,293,352 $1,293,352
Stakeholder Implementation Management $2,386,673 $2,386,673
TA Systems Support $582,496 $582,496
Program Management Support $469,462 $469,462
Alternative Dispute Resolution $544,530 $544,530

Fees Subtotal $7,500,189 $7,500,189
Expenses $95,354 $95,354
Total Fees and Expenses $7,595,543 $7,595,543
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